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Quarterly Executive Summary Report 
 

Active Projects (Project Cost = $125,418,969) Funding Source for Project Cost 
 3 Projects in Good Standing (Does not include operational cost) 

 2 Projects in Good Standing/Infrastructure  61% Federal Funds 

 3 Projects in Caution Status  39% Other Funds (Include State General Funds and 

 3 Projects in Alert Status all other Funding Sources) 

 1 Projects in Recast 

 5 Projects on Hold 

 17 Total Number of Projects 
 

 7 Projects are managed by a Kansas Certified Project Manager 
 

 14 Executive Branch Projects 

 2 Regents Projects 

 1 Judicial Projects 

 0 Legislative Branch Projects 

 17 Total Projects by Branches and Regents 

 

 

No New Planned Projects – For This Reporting Period ($0) 
 

 

New Approved Projects – For This Reporting Period ($5,120,836) 
Kansas Department for Children and Families 
 HB2015 Project – Project Cost:  $2,467,454 

 

Kansas Department of Labor 

 KDOL Unemployment Insurance Contact Center IVR Upgrade – Project Cost:  $2,113,402 

 KDOL Worker’s Compensation Digitization Project Planning – Project Cost:  $539,980 

 

 

New Completed Projects – For This Reporting Period ($4,348,662)  
Department of Commerce 
 Statewide Broadband Project – Project Cost $1,931,727 

 

Office of Information Technology Services 
 KanWIN Campus Fiber Expansion – Project Cost $290,000 

 Data Domain Hardware Replacement – Project Cost:  $389,422 

 Unified Communications VoIP Project II – Project Cost $1,737,513 
  



INTRODUCTION April-May-June 2014 

Page 3 Published:  August 2014 

Introduction 
This report is a summary of reports about information technology projects.  Information technology projects are defined as a 

major computer, telecommunications, or other information technology improvement with an estimated cost of $250,000 or more 

from any source of funding, over all fiscal years.  The listed reports are approved by the respective branch Chief Information 

Technology Officer (CITO). The current CITO approved Detailed Project Plan on file with the Kansas Information Technology 

Office (KITO) is the benchmark for status monitoring. 
 

In accordance with Information Technology Executive Council (ITEC) Policy 2500-Project Status Reporting and the Joint 

Committee on Information Technology (JCIT) Review of Active Projects Policy 2 - http://oits.ks.gov/kito/itec/itec-policies, 

projects are monitored on a quarterly basis. 

 

JCIT Policy 2 establishes the following specific measures as the basis to evaluate project status.  The measures below are 

addressed individually. However, when a project experiences problems the impact is often reflected in more than one measure.  

JCIT has determined 30% to be the threshold when a project should be stopped and recast. 
 

 

Established procedures for changes to project plans should be followed.  Changes in a project of more than 10% are not 

approved in this quarterly reporting process.  Any change in planned expenditures for an information technology project that 

would result in the total authorized cost of the project being increased above the currently authorized cost of such project by 

more than either $1,000,000 or 10% of such currently authorized cost of such project, whichever is lower or any change in the 

scope of an information technology project should be presented and reviewed by the chief information technology officer to 

whom the project was submitted pursuant to K.S.A. 79-7209. 

 

JCIT Policy 2  

Reference 

JCIT Policy 2  

Measurement 

Primary 

Documentation 

used in Analysis 

JCIT Policy 2 

Condition 

5.1 – Critical Path 10% to 20% behind schedule. WBS The project will be considered in a yellow or caution status. 

 20% or more behind schedule. WBS 

 

The project will be considered in a red or alert status. 

5.2 – Task Completion Rate Completion Rate of 80%-90%. WBS The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WBS The project will be considered in a red or alert status.  

5.3 – Deliverable Completion 

Rate Completion Rate of 80%-90%. WPI The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WPI The project will be considered in a red or alert status.  

5.4 – Issues  Top Five Issues 

Unresolved issues that have a negative impact on the project 

schedule, budget, or objectives should be concisely documented 
noting when the issue was presented to the sponsor and what 

actions have been initiated to achieve resolution.  

5.5 Cost – Deviation from 

Financial Plan 10%-20% deviation from plan. 

Transmittal 

Letter The project will be considered in a yellow or caution status. 

 20%-30% deviation from plan. 

Transmittal 

Letter The project will be considered in a red or alert status.  

 

30% or more deviation from 

plan. 

Transmittal 

Letter 

When a project deviates from its CITO-approved project plan by 

30% or more it shall be recast. It may go on hold for a time and the 
project should be recast upon startup.  JCIT policy #2 has 

determined 30% to be the threshold when a project should be 

stopped. 

5.6 – Actual v Planned 

Resources Deficiency gap of 15%-20%. EAC and WBS 

The project manager should be acting with the project sponsor to 

correct this condition. 

 Deficiency gap of 20%-25%. EAC and WBS 

There should be a plan to show a compensatory change in 

resources or a plan to reduce the scope, costs and objectives for the 
project with approval of the agency head.  

 Deficiency gap of 25% or more.  EAC and WBS 

Third party review should be considered if the impact is reflected 

in other measures.  The project should not be permitted to drift 
awaiting a compensatory resources plan or a new reduced project 

scope plan. 

5.7 – Risk  Top Five Risks 

The impact may be reflected in more than one measure.  The risk 
report should be evaluated as to whether it reasonably reflects the 

sum of measures and where present, the progress being achieved 

with mitigation plans. 

http://oits.ks.gov/kito/itec/itec-policies
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All new Approved, Recast, Completed and Planned projects for this reporting period are in BOLD. 

New Active projects for the quarter and projects that are in a Caution, Alert or Recast status for the quarter will be noted 

in BOLD and ALL CAPS. 

Project Cost:  Planning, execution and closeout dollars of a project. 

Est. 3 Future Yrs of Operational Cost:  Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

All new Approved, Active, Recast, Completed, Planned projects occurring after the reporting period are italicized and 

noted with an asterisk *.  
 

ACTIVE PROJECTS TOTAL $125,418,969 $32,882,327 
Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

EXECUTIVE BRANCH 

ADMINISTRATION, DEPARTMENT OF 

Completed 

Oracle BI Analytics 

Implementation – Data 

Warehouse Upgrade II 

$2,063,061 $692,679 

SGF 

Acctg Recovery 

Svcs Fund 

IT Fund 

Bldgs Op Fund 

1% 

98% 

 

.04% 

.06% 

49 

AGRICULTURE, DEPARTMENT OF 

Active-Hold 

Regulatory 

Management System – 

Advancement and 

Online Automation for 

Food Services and 

Pesticide 

$975,673 $195,000 
SGF 

Fee Funds 

49% 

51% 
11 

CHILDREN AND FAMILIES, DEPARTMENT FOR (DCF) 

Approved 

Child Support Services 

System Modernization 

Planning Project 

$972,480 $0 
SGF 

Federal Match 

34% 

66% 
58 

Approved-

New 
HB2015 Project $2,467,454 $16,578 

Social Welfare 

Fund 

Child Support 

Enforcement 

Admin  

34% 

 

66% 

 

59 

COMMERCE, DEPARTMENT OF 

Completed-

New 

Statewide Broadband 

Project 
$1,931,727 $325,000 

Federal Funds 

State In-Kind 

INK & KFB 

Grant 

80% 

10% 

10% 

54 

CORPORATION COMMISSION, KANSAS 

Active 

Kansas Trucking 

Regulatory Assistance 

Network (KTRAN) 

$962,395 $90,000 
KCC CVISN 

Grant 
100% 13 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned 
Document Management 

System 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
68 

CORRECTIONS, DEPARTMENT OF 

Planned 
TOADS/OMIS 

Replacement 

$12,000,000 - 

$15,000,000 
$3,000,000 

SGF 

Grant Funding 

To Be 

Determined 
69 

EDUCATION, KANSAS STATE DEPARTMENT OF 

Planned 
KN-CLAIM System 

Replacement  

$1,250,000 - 

$1,750,000 
$300,000 

US Dept. of 

Agriculture 

Grant 

3/14-2/17 70 
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Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

HEALING ARTS, KANSAS STATE BOARD OF 
ACTIVE-

ALERT 

Licensing/Enforcement 

Database Application 
$343,359 $120,000 

Agency Fee 

Fund 
100% 15 

HEALTH AND ENVIRONMENT, KANSAS DEPARTMENT OF 

ACTIVE-

RECAST-

ALERT 

Kansas Eligibility 

Enforcement System II 

(KEES II) Project  

$60,658,088 $27,720,000 

SGF 

Health Resource 

& Services 

Admin 

Child Health Ins 

Program 

Ctr for Medicare 

& Medicaid 

Services 

Temporary 

Assistance for 

Needy Families 

Supplemental 

Nutrition Assist 

Program 

Adoption 

Low Income 

Energy 

Assistance 

Program 

15% 

6% 

 

1% 

 

53% 

 

16% 

 

 

5% 

 

 

1% 

3% 

 

17 

ACTIVE-

ALERT 

Medicaid Information 

Technology 

Architecture (MITA) / 

Medicaid Management 

Information System 

(MMIS) Pre-Project 

$2,171,020 $0 SGF 

FFP-Medicaid 

10% 

90% 

20 

Completed 
Laboratory Information 

Management System 
$2,349,649 $508,458 

Master Lease 

Epidemiology/L

ab Capacity 

Fund 

SGF 

Special Proj 

Fund 

Public Health 

Preparedness 

54% 

5% 

 

4% 

29% 

8% 

 

49 

Approved 

KDHE/DHCF SSIF 

Claims Data 

Management System 

Project 

$498,844 $120,000 SSIF 100% 60 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned 

Medicaid Management 

Information System 

(MMIS) Re-

procurement  

To Be 

Determined 
To Be Determined 

To Be 

Determined  
9/14 – 7/18 20 
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Department Project Name Project Cost 
Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 
Percentage Page 

HIGHWAY PATROL, KANSAS 

Active-New 
Digital Video Refresh - 

Infrastructure 
$2,230,756 $66,000 KHP Op Fund 100% 22 

Completed 

Mobile Data Unit 

Upgrade 2013 - 

Infrastructure 

$1,491,951 $0 

KHP Op Fund 

Civil 

Assessment 

Fed. Interdiction 

2% 

30% 

68% 

50 

INFORMATION TECHNOLOGY SERVICES, KANSAS OFFICE OF 

Active-Hold 

OITS Information 

Technology Financial 

Management (ITFM) 

System 

$600,000 $270,000 
OITS Clearing 

Fund 
100% 24 

Completed AVPN Replacement of 

Legacy Wide Area 

Network II-

Infrastructure 

$1,506,050 $1,134,558 IT Fund 

IT Reserve Fund 

40% 

60% 

54 

Completed-

New 

Data Domain Hardware 

Replacement-

Infrastructure 

$389,422 $0 OITS Rates 100% 55 

Completed-

New 

KanWIN Campus Fiber 

Expansion-

Infrastructure 

$290,000 $0 

OITS Clearing 

Fund 

OITS Recovery 

Fund 

88% 

12% 

 

51 

Completed-

New 

Unified 

Communications VoIP 

Project-II Infrastructure 

$1,737,513 $1,002,891 
IT Fund 

IT Reserve Fund 

38% 

62% 
50 

Approved 

Executive Branch 

Electronic Mail 

Consolidation 

$773,000 $5,291,730 
OITS Clearing 

Fund 
100% 61 

Approved 

OITS Kansas Private 

GovCloud - 

Infrastructure 

$5,130,000 $1,500,000 OITS Rates 100% 62 

INVESTIGATION, KANSAS BUREAU OF 

ACTIVE-

RECAST 

KS DUI Tracking 

System (Record & 

Police Impaired 

Drivers–RAPID) III 

$2,900,105 $454,500 

State Hwy Fund 

Record Check 

Fee 

98% 

2% 
26 

Completed 
KCJIS-KDOR Data 

Integration II 
$543,950 $0 

SGF 

Traffic Records 

Coord Comm 

Grt 

Justice Assist 

Grt 

3% 

11% 

 

86% 

51 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned Kansas Incident Based 

Reporting Replacement 

$625,000 $225,000 To Be 

Determined 

To Be 

Determined 

73 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

JUVENILE JUSTICE AUTHORITY 
ACTIVE-

RECAST-

HOLD 

Juvenile Justice 

Information System 

(JJIS) Rewrite II 

$622,460 $246,584 SGF 

Juvenile 

Accountability 

Block Grant 

45% 

55% 

 

 

29 
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Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

KANSAS CRIMINAL JUSTICE INFORMATION SYSTEM 

Active-Hold 
Kansas eCitation 

Project 
$1,931,522 $112,161 

State Traffic 

Records Fund 

Nat’l Hwy Trans 

Safety Admin 

Section 408 

Grant 

31% 

 

69% 

 

 

31 

LABOR, KANSAS DEPARTMENT OF  

Approved-

New 

KDOL Unemployment 

Insurance Contact 

Center IVR Upgrade 

$2,113,402 $386,415 

USDOL UI 

Automation 

Grant – 100%  

100% 63 

Approved-

New 

KDOL Worker’s 

Compensation 

Digitization Project 

Planning 

$539,980 $0 
Ks WC Fee 

Fund 
100% 64 

PUBLIC EMPLOYEES RETIREMENT SYSTEM, KANSAS 

Active 

2012 Sub HB 2333 – 

Tier 3 Cash Balance 

System 

$803,800 $0 KPERS Fund 100% 33 

REVENUE, KANSAS DEPARTMENT OF 

Active-Hold DMV Modernization $40,326,159 $1,999,832 

Div of Vehicle 

Modernization 

Fund 

Vehicle 

Operating Fund 

INK Grant 

98% 

 

 

1% 

 

1% 

35 

ACTIVE-

CAUTION 

Kansas Commercial 

Registration, Alcoholic 

Beverage Control, Fuel 

Tax System (K-

CRAFTS) 

$3,346,040 $780,000 

CIVSN Grant 

DMV Fund 

International 

Registration Fee 

Cigarette/Tobac

co Products 

Regulation Fund 

SGF 

58% 

23% 

5% 

 

9% 

 

 

5% 

37 

Approved 

Kansas Motor Fuel 

Modernization 

(KMFM) 

$2,981,357 $692,841 
KDOR Budget 

Actions 
100% 65 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned 

CDL Knowledge 

Testing and CDL Skill 

Testing System 

$826,016 $182,250 
To Be 

Determined 
3/14 – 6/14  74 

Planned Tax FileNet Upgrade $2,978,765 $355,412 
To Be 

Determined 
7/14 – 12/15 76 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

TRANSPORTATION, KANSAS DEPARTMENT OF 

Active-New 
Document Management 

System Replacement 
$1,300,385 $538,000 State Hwy Fund 100% 39 

Completed 

Kansas Truck Routing 

and Intelligent 

Permitting System (K-

TRIPS) 

$2,126,628 $1,540,680 

Permit Fee 

KDOT CVISN 

KDOR CVISN 

50% 

25% 

25% 

52 
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 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned 

Construction 

Management System 

(CMS) Replacement 

$500,000 To Be Determined 
To Be 

Determined 

To Be 

Determined 
77 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

REGENTS 

KANSAS BOARD OF REGENTS 

Completed 
Business Intelligence 

Software/Tools 
$619,515 $160,266 

Student Long 

Data Sys/ARRA 
100% 53 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

KANSAS, UNIVERSITY OF 

Planned Maximo Reset 
To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
78 

Planned Portal Updates 
To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
79 

Planned TIP KU Lawrence 
To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
80 

Planned UC KU Lawrence 
To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
81 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

KANSAS STATE UNIVERSITY 

Active-New 
KSU Converged 

Infrastructure 
$5,140,135 $78,750 SGF 100% 41 

 

KANSAS MEDICAL CENTER, UNIVERSITY OF 

Completed SciQuest $2,596,709 $0 
Research 

Institute Fund 
100% 53 

PITTSBURG STATE UNIVERSITY 
ACTIVE-

CAUTION-

NEW 

PSU Integrated Library 

System Project (ILS) 
$512,072 $211,500 

Univ Reserve 

Fund 
100% 43 

Approved 

PSU Enterprise 

Resource Planning 

(ERP) 

$2,361,500 $855,000 

SGF 

Univ Reserve 

Fund 

20% 

80% 
66 

JUDICIAL BRANCH 

ACTIVE-

CAUTION 

Judicial Branch OJA 

Filings and Dispositions 

Data Submission 

Interface Project 

$595,000 $0 TREF 100% 45 

Completed 

Judicial Branch 

Electronic Filing Pilot 

Project 

$1,028,934 $586,545 

SGF 

Bryne Judicial 

Assistance Grant 

Judicial Tech Fd 

Judicial Ed 

Non-Judicial 

Salary Initiative 

Non-Judicial 

Surcharge 

Adjustment 

Judiciary Surch 

38% 

44% 

 

13% 

2% 

 

1% 

1% 

 

 

1% 

52 
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Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

LEGISLATIVE BRANCH 

Completed 
2013 PC Lease Project-

Infrastructure 
$469,740 $573,105 SGF 100% 55 

Completed 

Statehouse Restoration 

Voice and Data 

Infrastructure III – 

Infrastructure 

$2,110,824 $915,267 

Capitol 

Restoration 

Funds 

SGF 

80% 

 

20% 

56 

 

All new Approved, Recast, Completed and Planned projects for this reporting period are in BOLD. 

New Active projects for the quarter and projects that are in a Caution, Alert or Recast status for the quarter will be noted 

in BOLD and ALL CAPS. 

Project Cost:  Planning, execution and closeout dollars of a project. 

Est. 3 Future Yrs of Operational Cost:  Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

All new Approved, Active, Recast, Completed, Planned projects occurring after the reporting period are italicized and 

noted with an asterisk *.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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ACTIVE PROJECTS SECTION 
 

Projects in this section have received CITO approval of their Detailed Project Plan and are in the Execution Phase. Agencies 

submit quarterly project status reports in accordance with ITEC Policy 2500 r1 – Project Status Reporting and JCIT Policy #2 

until the end of the Execution Phase. Projects that exceed established thresholds are required to fulfill appropriate remedies 

outlined in JCIT Policy #2 before the project can move forward. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Execution Start This is the start date on the current CITO approved detailed plan that “triggers” the 

beginning of the execution phase.  The trigger date is an event (i.e. 

hardware/software purchase or installation, code development, etc.) identified by the 

agency.  Execution start is the benchmark for JCIT reporting requirements.  

Execution End This is the end date on the current CITO approved detailed plan.  The execution end 

date is the benchmark for JCIT reporting requirements.  

Project Cost Planning, execution and close out dollars of a project.  

Est. 3 Future Yrs. of Operational Cost Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

Execution Project Cost Project dollars associated with the internal and external costs of the execution phase. 

Execution Cost to Date Project dollars expended through the reporting end date for the execution phase. 

Internal Cost Includes direct costs, not including overhead, of state government staff associated 

with the execution phase.  

External Cost Project dollars associated with an agency’s contracted costs and overhead for the 

execution phase. 

Adjusted Agency modified schedule and or cost by less than 10%. 

Funding Source for Project Cost This item identifies project financing by percentage of funding source. 

Infrastructure  These are primarily hardware or software initiatives that do involve not system 

development work. They are the underlying foundation or basic framework of a 

system or resources. 

On Hold Until A significant event and or change.  The agency head has asked the project be placed 

in a temporary hold status. The CITO has approved the request.  

Subproject A portion or sub-set of the full project, CITO approvals may be given at the sub-

project level as the project progresses. 

Vendor Contractor for the project. If there is more than one contractor the primary 

responsibilities are identified.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Project Report Assessments 
 

EXECUTIVE BRANCH 
 

Agriculture, Department of 
Regulatory Management System – Advancement and On-Line Automation for Food Services 

 and Pesticide 
 CITO High-Level Approval: 8/14/12 Project Manager:  Linda Sibert 
 CITO Detailed Plan Approval: 5/7/13 
 Project Cost: $975,673 (Est. planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $195,000 
 

 Execution Project Cost: $966,493 Execution Cost to Date: $196,664 
  Internal Cost: $466,740  Internal Cost to Date: $94,930 
  External Cost: $499,753  External Cost to Date: $101,734 
 Execution Start: 1/7/13 Execution End: 11/14/13 
    Adjusted Execution End: 1/30/14 
    On Hold Until: 6/30/14 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 49% System Automation 
 Fee Funds 51% 
 

This project will implement a replacement system for the Kansas Department of Agriculture (KDA) Regulation, 

Enforcement, and Compliance System (R.E.C.S.).  The replacement system will modernize the current business 

program processes through reengineering of the current information flow, provide additional computerized 

functionality, develop process and User Interfaces which more closely align with the business processes, and 

develop the sub-systems to address the Food Safety and Pesticide programs.  This project will provide a technical 

foundation for the future migration of all KDA licenses and registrations processes, along with supportive 

processes, from a predominantly manual paper-based process to a more automated and computerized process.  

The solution will address all of the functionality that is currently handled by several diverse systems and combine 

those services into one.  The solution will facilitate the exchange and tracking of information, both internally 

within the State of Kansas and externally with the private sector.  The solution includes, but is not limited to, 

maintaining new and renewals of product registrations, licensee’s records, and supporting activities.  The solution 

will assist in the guidance to validate business disciplines of collecting required information and assist to ensure 

the proper information flow occurs properly.  The solution will provide a computerized document management 

and storage capabilities for rapid retrieval, archiving, and links to the appropriate business records.  The solution 

will provide electronic capturing and retrieval of inspection results and complaints, required to assist in the 

performance of KDA oversight responsibilities and for supporting legal activities.  The solution will implement a 

payment process to encourage private sector to conduct business via online access with KDA.  Through the use of 

providing online entry, query, and limited editing, the paper handling and correction process will be reduced 

considerably, directly reducing State labor costs, and presenting a positive experience to the private sector.  The 

solution will employ role based security and will be configured by KDA staff.  This approach will assist in 

controlling future expenses for needed modifications and the growth associated with incorporating additional 

program areas into the system.  

A
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Regulatory Management System – Advancement and On-Line Automation for Food Services 

 and Pesticide (Continued) 

 

For the Reporting Period:  The agency is working on a contract extension that will reduce the scope of the 

original project, limiting the deliverables to address only the Food Safety and Lodging Program services.  The 

configuration and development of the pesticide business components of the original contract will begin with 

the approval of the Kansas Department of Agriculture senior management.  At that time, the pesticide 

business component of the project will be presented to the KITO office as a new project.  The agency plans to 

recast the revised project scope once the contract negotiations have completed and the parties are prepared to 

finish. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 10/12 Estimated End: 7/13 
 
 Subproject I – Phase I (Preparation/Implementation/Training/Food Safety) 
 CITO Approval: 5/7/13 
 Execution Cost: $485,896 Execution Cost to Date:  $196,664 
  Internal Cost:    $248,400  Internal Cost to Date: $94,930 
  External Cost: $237,496  External Cost to Date: $101,734 
 Execution Start: 1/7/13 Execution End: 7/11/13 
    Adjusted Execution End: 10/30/13 
    On Hold Until: 3/31/14 
 
 Subproject II – Phase II (Pesticides) 
 CITO Approval: 5/7/13 
 Execution Cost: $480,597 Execution Cost to Date:  $0 
  Internal Cost:    $218,340  Internal Cost to Date: $0 
  External Cost: $262,257  External Cost to Date: $0 
 Execution Start: 2/4/13 Execution End: 11/14/13 
    Adjusted Execution End: 1/30/14 
    On Hold Until: 6/30/14 
 
 Close-Out 
 Estimated Project Cost: $9,180 
  Internal Cost: $9,180 
  External Cost: $0 
 Estimated Start: 11/13 Estimated End: 11/13 
 Adjusted Estimated Start: 1/14 Adjusted Estimated End: 2/14  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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Corporation Commission, Kansas 
 Kansas Trucking Regulatory Assistance Network (KTRAN) 

 CITO High-Level Plan Approval: 10/17/13 Project Manager:  Cathy Rinehart 

 CITO Revised High-Level Plan Approval: 1/3/14 

 CITO Detailed Plan Approval: 1/8/14 

 Estimated Project Cost: $962,395 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $90,000 

 

 Execution Project Cost: $905,640 Execution Cost To Date: $44,727 

  Internal Cost: $430,363  Internal Cost to Date: $0 

  External Cost: $474,647  Execution Cost to Date: $44,727 

 Execution Start: 1/13/14 Execution End: 1/31/17 

 

 Funding Source for Project Cost  Vendor 

 KCC Comm. Vehicle Info. Sys. & Networks 100% None Reported 

 

KCC Motor carrier regulatory activities currently utilize a system comprised of disparate database tables and 

an Oracle Forms front-end.  The current system also provides limited online functionality to the Kansas 

motor carrier community.  Motor Carrier Division personnel use extensive manual and semi-automated 

procedures to accomplish multiple functions supporting KCC’s regulatory mission.   

 

Two key areas of estimated cost savings in the form of carrier economic benefits have been identified in 

support of the KTRAN project. The first benefit area revolves around the concept of KTRAN providing a 

more efficient platform upon which Kansas motor carriers may do business with KCC. A second benefit 

area can be found in the costs avoided by potential motor carriers who utilize KTRAN to determine the 

feasibility of starting a carrier business in Kansas. In this case, potential carriers decide not to incur common 

start-up expenses. Each of these benefit areas are discussed in the next sections. 

 

For the reporting period:  The Kansas Corporation Commission (KCC) completed the requirements for the 

Wizard and developed the Kansas Trucking Regulatory Assistance Network (KTRAN) Flyer to 

communicate to motor carriers and stakeholders regarding the KTRAN project.  The KCC completed the 

data agreement and Interface Control Documents for the interfaces with the Kansas Highway Patrol. The 

KCC is working with the e-payment options.  The KCC and Secretary of State Office are finalizing the data 

agreements to establish system-to-system interfaces. 

 

Project Status:  Execution project cost has been adjusted to reflect the addition of $27,720 submitted 

through a change order.  In developing the detailed requirements for the KTRAN project, KCC has 

determined that they need to purchase Oracle GoldenGate software for interface between the two KCC 

databases.  The KCC will be using the same Federal grant monies that they are using for the KTRAN 

project. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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 Kansas Trucking Regulatory Assistance Network (KTRAN) (Continued) 

 

 Planning - COMPLETED 

 

 Estimated Project Cost: $82,292 

  Internal Cost: $0 

  External Cost: $82,292 

 Estimated Start: 5/13 Estimated End: 1/14 

 

Execution 

 Subproject I – Detailed Design 

 CITO Approval: 1/8/14 

 Execution Cost: $342,875 Execution Cost to Date:  $44,727 

  Internal Cost:    $188,495  Internal Cost to Date: $0 

  External Cost: $154,380  External Cost to Date: $44,727 

 Execution Start: 1/13/14 Execution End: 7/2/15 

 

 Subproject II – System Development 

 CITO Approval: Not Yet Requested 

 Execution Cost: $534,415 Execution Cost to Date:  $0 

  Internal Cost:    $241,868  Internal Cost to Date: $0 

  External Cost: $292,547  External Cost to Date: $0 

 Execution Start: 7/3/15 Execution End: 1/31/17 

 

 Close-Out 

 Estimated Project Cost: $2,813 

  Internal Cost: $2,813 

  External Cost: $0 

 Estimated Start: 2/17 Estimated End: 2/17 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Healing Arts, Kansas State Board of (KSBOHA) 
 Licensing/Enforcement Database Application 

 CITO High-Level Approval: 5/29/12 Project Manager:  Todd Standeford 

 CITO Detailed Level Approval: 6/18/13 

 Project Cost: $343,359 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $120,000 

 

 Execution Project Cost: $343,359 Execution Cost To Date: $381,360 

  Internal Cost: $33,000  Internal Cost to Date: $46,000 

  External Cost: $310,359  Execution Cost to Date: $333,360 

 Execution Start: 5/27/13 Execution End: 1/28/14 

    Adjusted Execution End: 4/1/14 

    Adjusted Execution End: 6/2/14 

 

 Funding Source for Project Cost  Vendor 

 Agency Fee Fund 100% System Automation Corporation 

 

The Kansas State Board of Healing Arts plans to replace the existing Licensing /Enforcement Database 

system. The new system will provide all of the functionality that is currently handled by several diverse 

systems and combine those services into one package that is designed to facilitate the exchange of data. 

Those services include, but are not limited to, maintaining licensee records of application, renewals and 

discipline, document storage and links to the appropriate license records, and legal proceedings along with 

their supporting documentation. Online services include renewals and license verifications. The new system 

will also have the ability to take initial applications online, accept and maintain records for corporate 

information, record inspections of office based surgery locations and the monitoring of disciplinary 

requirements. The new system will also need to employ role-based security and be configurable by agency 

staff so that additional design expenses can be avoided in the future. This project will affect the operation of 

the entire agency, all staff members and most importantly the public (licensees and constituents). 

 

For the Reporting Period:  The KSBOHA Licensing/Enforcement Database Application has been 

delivered and is now entering the maintenance phase.  The application went live in-house during the first 

week of February 2014.  The online renewal portion of the system was not ready at go live at the time, but 

has since been fully developed including the enhancements.  The online renewals for our biggest license 

type (MDs) went live on May 15
th
 according to our regular schedule.  Work continues on the design of 

online services for the other license types and some of the additional processes that this system offers.  The 

project end date had to be extended and the costs went over budget by a bit due to additional agency staff 

hours required to complete some tasks. 

 

Project Status:  This project is in Alert due to a schedule increase of 51%, a cost overage of 11%, and an 

overrun of resource hours of 67%. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Licensing/Enforcement Database Application (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 12/12 Estimated End: 7/13 

 

 Subproject I – Licensing\Enforcement Database Application – Phase I 

 CITO Approval: 6/18/13 

 Execution Cost: $312,359 Execution Cost to Date:  $381,360 

  Internal Cost:    $31,500  Internal Cost to Date: $46,000 

  External Cost: $280,859  External Cost to Date: $335,360 

 Execution Start: 5/27/13 Execution End: 11/27/13 

    Adjusted Execution End: 1/30/14 

    Adjusted Execution End: 4/2/14 

 

 Subproject II – Licensing\Enforcement Database Enhancement – Phase II 

 CITO Approval: Not Yet Requested 

 Execution Cost: $31,000 Execution Cost to Date:  $0 

  Internal Cost:    $1,500  Internal Cost to Date: $0 

  External Cost: $29,500  External Cost to Date: $0 

 Execution Start: 11/27/13 Execution End: 1/28/14 

 Adjusted Execution Start: 1/31/14 Adjusted Execution End: 4/1/14 

    Adjusted Execution End: 6/2/14 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 4/14 Estimated End: 4/14 

 Adjusted Start: 6/14 Adjusted End: 6/14 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE)  

 Kansas Eligibility Enforcement System II (KEES II) 
 CITO Council High-Level Plan Approval: 9/30/10 Project Manager:  April Nicholson 
 CITO Detailed Plan Approval: 2/10/12 
 CITO Recast Plan Approval: 7/26/12 
 Project Cost: $60,658,088 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $27,720,000 
 
 Execution Project Cost: $60,458,088 Execution Cost to Date: $56,476,672 
  Internal Cost: $3,458,173  Internal Cost to Date: $8,461,031 
  External Cost: $56,999,915  External Cost to Date: $48,015,641 
 Execution Start: 8/1/12 Execution End: 5/21/14 
    Adjusted Execution End: 7/7/14 
    Adjusted Execution End: 5/27/14 
    Adjusted Execution End: 10/29/15 
    Adjusted Execution End: 11/10/14 
 
 Funding Source for Project Cost  Vendor 
 State General Fund 15% Accenture, LLP – Project Management,  
 Health Resources & Services Administration 6%  Infrastructure, Application, 
 Child Health Insurance Program 1%  Implementation 
 Centers for Medicare and Medicaid Services 53% 
 Temporary Assistance for Needy Families 16% 
 Supplemental Nutrition Assistance Program 5% 
 Adoption 1% 
 Low Income Energy Assistance Program 3% 
 

The Kansas Department of Health and Environment (KDHE), Division of Health Care Finance (DHCF) received 

High-Level Chief Information Technology Officer (CITO) project approval for the Kansas Medical Eligibility 

Determination (K-MED) Project on 7/6/11.  On 8/30/11 KDHE-DHCF expanded the scope of the contract with 

Accenture to include the Kansas Department for Children and Families (DCF) AVENUES Project.  On 8/30/11 

the State of Kansas re-named the combined K-MED and AVENUES project the Kansas Eligibility Enforcement 

System (KEES).  While this is a single project it has multiple funding sources.  In order to maintain continuity 

with historical documentation, project-related contracts, and previous official correspondence with Federal 

Partners providing funding through its Advanced Planning Document (APD), the medical eligibility scope 

(KDHE-DHCF) of KEES will be referred to as K-MED and other Health and Human Services eligibility (DCF) 

will continue to be referred to as AVENUES.  K-MED will handle all insurance eligibility determinations, and 

also determine the appropriate source and ratio of federal, state, and individual funding, including any subsidy 

amounts that may be available for those who qualify. Eligibility for all Medicaid groups, Child Health Insurance 

Program (CHIP), and subsidized insurance will be integrated into one (1) eligibility system. An online application 

for all Medicaid, CHIP, and insurance programs is being procured as a part of K-MED as well as an online 

presumptive eligibility tool.  K-MED will provide a single integrated portal so individuals applying for health 

coverage will be considered for all medical programs as prescribed by federal law.  In addition to the above 

functionality, the overall architecture of KEES will be such that the entire system or its components can be reused 

by other programs and agencies. One example of potential reuse may occur when the state’s Medicaid 

Management Information System (MMIS) is re-procured in 2015 – Kansas intends to use the eligibility system as 

the beneficiary sub-system rather than to rebuild or replace the current one. Functionality will have to be   
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Eligibility Enforcement System II (KEES II) (Continued) 

 

added later to accommodate these changes, but the system is being designed with this type of reusability in 

mind.  Kansas is intentionally building a system other agencies and states can reuse in whole or in part to 

modernize the technology supporting human services programs. Kansas’ intent is to design and implement a 

system that will economize by reducing the number of redundant purchases for similar functionality and/or 

technology across state agencies. Kansas is even in discussions with other states about how they might be able to 

reuse this technology.  KEES will play a large role in helping reduce costs associated with Medicaid and other 

state benefits by streamlining the eligibility determination phase of the process, which is essential in our efforts 

to improve health outcomes in Kansas.  The state expects to realize significant savings from improved accuracy 

in determining eligibility for state medical, cash and food assistance programs. KEES will automatically cross-

reference state and federal data sources to identify ineligible applicants. At the same time, the system will 

streamline service delivery for those who qualify.  KEES II -- The Kansas Department of Health and 

Environment, Division of Health Care Finance received high-level CITO project plan approval for the Kansas 

Medical Eligibility Determination (K-MED) Project on 7/6/11. Since receiving this approval several significant 

events have taken place in the state of Kansas that changed the scope of the K-MED project.  These changes are 

noted: On 7/1/11, the KHPA, the state’s Medicaid agency transitioned into the Kansas Department of Health and 

Environment (KDHE) as the Division of Health Care Finance (DHCF). The merger was achieved through an 

executive reorganization order designed to create a more efficient state government and save Kansas taxpayers 

more than $1 million the first fiscal year; on 8/9/11 Kansas returned a $31.5 million “early innovator” grant it 

received from the U.S. Department of Health and Human Services in February 2011 in full.  Consequently, 

money from that grant has been removed from this detailed budget and cost allocation in this re-submittal; on 

8/29/11 KDHE-DHCF executed a contract with Accenture, LLP. to implement K-MED; on 8/30/11 KDHE-

DHCF expanded the scope of the contract with Accenture to include the Kansas Department of Social and 

Rehabilitation Services AVENUES Project; on 8/30/11 the State of Kansas re-named the combined K-MED and 

AVENUES project the Kansas Eligibility Enforcement System (KEES).  KEES is designed with the entire State 

of Kansas in mind. As the electronic front door to state services, this system will improve the eligibility process 

and identify significant savings for the state.  The state expects to realize significant savings from improved 

accuracy in determining eligibility for state medical, cash and food assistance programs; and on 7/1/12 SRS was 

re-named by executive order of the Governor as the Kansas Department for Children and Families (DCF). KEES 

II is a multi-program system built using a Service Oriented Architecture and has received strong support from 

KDHEs and DCFs federal partners; The Center for Medicare and Medicaid Services (CMS), Administration for 

Children and Families (ACF), United States Department of Agriculture (USDA), Food and Nutrition Services 

(FNS) and the Supplemental Nutrition Assistance Program (SNAP).  While this is a single project it has multiple 

funding sources. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Eligibility Enforcement System II (KEES II) (Continued) 

 

Planned Overall Cost (cumulative)  Actual expenditures (not cumulative) 
Ks Eligibility Enforcement System I $90,663,436 $30,349,580 

Ks Eligibility Enforcement System II $60,658,088 See above Execution Cost to Date 

 

Project Gains 
Ks Eligibility Enforcement System I:  conducted Performance Testing for Phase 1; conducted Security 

Penetration Testing for Phase 1; completed load of Production software into Production Environment; 

completed Phase 1 Training; and finalized Phase 1 Post-Implementation User Support Guide. 
 

For the reporting period: January:  Continued MMIS Parallel testing and Premium Billing Interface 

testing.  Phase 2.5 Designs were approved by the State. Assurance Testing took place at the KanCare 

Clearinghouse for Phase 2. 

 

February:  Continued MMIS Parallel testing and Premium Billing Interface testing.  Accenture processed 15 

enhancement change requests totaling 6,799.  Completed Phase 2.5 Build. 

 

March:  The project began Phase 2.5 Testing and received approval on eight Phase 3 Functional Designs. 

 

Project Status:  Project is in alert due to a overrun of 28% in the project schedule, a deliverable completion 

rate of 71% and a task completion rate of 88%. 

 

 Recast 

 CITO Approval: 7/26/12 

 Execution Project Cost: $60,458,088 Execution Cost to Date: $56,476,672 

  Internal Cost: $3,458,173  Internal Cost to Date: $8,461,031 

  External Cost: $56,999,915  External Cost to Date: $48,015,641 

 Execution Start: 8/1/12 Execution End: 5/21/14 

    Adjusted Execution End: 7/7/14 

    Adjusted Execution End: 5/27/14 

    Adjusted Execution End: 10/29/15 

    Adjusted Execution End: 11/10/14 

 

 Close-Out 

 Estimated Project Cost: $200,000 

  Internal Cost: $150,000 

  External Cost: $50,000 

 Estimated Start: 10/14 Estimated End: 10/14 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE) 
 Medicaid Information Technology Architecture (MITA) / Medicaid Management Information System 

(MMIS) Pre-Project 

 CITO High-Level Plan Approval: 3/5/13 Project Manager:  Lou Ann Gebhards 

 CITO Detailed Plan Approval 11/21/13 

 Project Cost: $2,171,020 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 
 Execution Project Cost: $1,968,479 Execution Cost to Date: $996,993 
  Internal Cost: $354,900  Internal Cost to Date: $134,882 
  External Cost: $1,613,579  External Cost to Date: $861,111 
 Execution Start: 12/2/13 Estimated Execution End: 9/16/14 
    Adjusted Execution End: 2/18/15 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 10% Cognosante, LLC 
 Fed. Financial Participation (FFP)–Medicaid 90% 
 

The Kansas Department of Health and Environment-Division of Health Care Finance (KDHE-DHCF) serves as 

the Medicaid Single State Agency for the State of Kansas, as defined by 45 CFR 205.100.  The statutory mission 

of the agency is to develop and maintain a coordinated health policy agenda that combines effective purchasing 

and administration of health care with health promotion oriented public health strategies.  The powers, duties 

and functions of the Division are intended to be exercised to improve the health of the people of Kansas by 

increasing the quality, efficiency and effectiveness of health services and public health programs.  KDHE-DHCF 

currently contracts with Hewlett Packard Enterprise Services (HPES) to operate its Medicaid Management 

Information System (MMIS) and act as its Fiscal Agent.  The current contract expires 6/30/15. KDHE-DHCF 

needs to conduct the planning necessary to implement a new contract by 7/1/15.   

 

This first project will concentrate on the tasks associated with planning.  A second project will follow that will 

concentrate on either implementing a new MMIS or transferring and enhancing the current Kansas MMIS.  As 

part of the first effort, KDHE is planning to solicit competitive proposals to issue a MITA/MMIS 

Reprocurement Pre-Project Request for Proposal (RFP) for technical assistance and award a consultant contract. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Medicaid Information Technology Architecture (MITA) / Medicaid Management Information 

System (MMIS) Pre-Project (Continued) 

 

For the reporting period:  All project metrics include scope, schedule, and risk management are in 

satisfactory status.  The schedule has been adjusted to align with the new implementation timeline of the ICD-

10 Diagnosis code set upgrade.  On March 28, Congress passed H.R. 4302 “Protecting Access to Medicare Act 

of 2014” which delayed the implementation of the ICD-10 Diagnosis code set upgrade from October, 2014 to 

“not before October 1, 2015”. The project’s original schedule called for the HPES contract to end 6/30/2015 

and for the new contractor to take over operations on 07/01/2015. The risk of implementing a significant 

system change 3 months following the takeover of a big and complex system was too great. The agency 

decided to realign its implementation timelines with the new ICD10 timeline. The realignment of the timelines 

resulted in an extension of both the MMIS Fiscal Agent contract with HPES to 12/31/2015 and the Cognosante 

contract which supports the MITA./MMIS reprocurement project. The scope of the Cognosante contract 

includes writing and helping to evaluate responses to the MMIS RFP.  The cost of the Cognosante contract will 

not increase.  The proposed contract amendment is currently under review by the Centers for Medicare and 

Medicaid Services (CMS).  We expect to finalize it within the next 30 days.  We anticipate a release of the 

MMIS RFP in August and an award in February. 

 

Project Status:  Project is in alert status due to an extension of the execution end date of 54%. 
 

 Planning - COMPLETED 
 Estimated Project Cost: $192,541 
  Internal Cost: $35,100 
  External Cost: $157,441 
 Estimated Start: 12/12 Estimated End: 12/13 
 
 Execution 
 CITO Approval: 11/21/13 
 Execution Cost: $1,968,479 Execution Cost to Date:  $996,993 
  Internal Cost:    $354,900  Internal Cost to Date: $134,882 
  External Cost: $1,613,579  External Cost to Date: $862,111 
 Execution Start: 12/2/13 Execution End: 9/16/14 
    Adjusted Execution End: 2/18/15 
 
 
 Close-Out 
 Estimated Project Cost: $10,000 
  Internal Cost: $10,000 
 Estimated Start: 9/14 Estimated End: 10/14 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Highway Patrol, Kansas 
 Digital Refresh Project – Infrastructure 
 CITO High Level Approval: 5/16/14 
 CITO Detailed Plan Approval: 6/5/14 Project Manager:  Capt. Scott Harrington 
 Project Cost: $2,230,756 (Est. planning, execution, close-out) 
 Est. 3 Future Yrs. Of Operational Cost: $66,000 
 
 Execution Project Cost: $2,228,594 Execution Cost to Date: $2,493 
  Internal Cost: $11,590  Internal Cost to Date: $2,493 
  External Cost: $2.217.004  External Cost to Date: $0 
 Execution Start: 6/6/14 Estimated Execution End: 4/16/15 
 

 Funding Source for Project Cost  Vendor 
 KHP Operations Fund 100% Unknown 
 

Digital video has become a critical piece of evidence in the U.S.. Recordings have been utilized: 

1) to demonstrate the actions of the defendant and officers in court proceedings 

2) to identify suspects after an officer-involved shooting 

3) to investigate allegations of wrongdoing 

4) to train officers 

5) to create public service announcements 

 

In 2009, the KHP moved from VHS video tape recording to digital in-car cameras. Those video systems have reached 

the end of the product life cycle and now require replacement. KHP has considered other options, including flash 

drive media and server-based systems. Flash media was ruled out due to the potential for damage both in the car and 

during shipment to KHP headquarters, courts, etc. Server based systems were found to be unfeasible due to distances 

between offices, costs to maintain servers for long term storage and limitations of wireless communications. The KHP 

patrols highways across the 82,277 square miles that make up the state of Kansas. The KHP would have to maintain 

multiple servers at troop headquarter locations throughout the state in order to store video data. Troopers are often 

hours away from these locations making direct server uploads on a daily basis unrealistic. While video could be 

transferred via air card, doing so would bog down the mobile network, causing delays in critical information such as 

criminal history queries required roadside. As a result, the agency has elected to continue to utilize DVD media for 

long-term storage. 

 

The KHP intends to replace 434 units in vehicles across the state. Another 26 units will be purchased in case of 

equipment failure and maintained as part of the fleet's ongoing inventory. The Kansas Turnpike Authority recently 

purchased digital video camera upgrades as well. As a result, the KHP plans to continue using the WatchGuard DV-1 

system in order to standardize the fleet. Doing so will improve efficiencies by allowing troopers to move from KHP to 

KTA without undergoing retraining on the video system. Likewise, since KHP IT staff maintains computer systems 

for KTA troopers, technical support efforts are reduced. That is, a single configuration can be maintained for both 

agencies and related software will be uniform across all users. Installation efforts will be minimized since the system 

is compatible with existing wiring and mounting hardware. WatchGuard has also agreed to a $500 per unit trade-in 

allowance for KHP's existing systems.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Digital Refresh Project – Infrastructure (Continued) 

 

For the reporting period:  The project is currently on time and on budget.  Purchase orders have been 

submitted and delivery schedules agreed upon by the vendor.  Training for installers and service providers is 

currently being scheduled. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $1,951 
  Internal Cost: $1,951 
  External Cost: $0 
 Estimated Start: 10/13 Estimated End: 6/14 
 
 
 Execution 
 CITO Approval: 6/5/14 
 Execution Cost: $2,228,594 Execution Cost to Date:  $2,493 
  Internal Cost: $11,590  Internal Cost to Date: $2,493 
  External Cost: $2,217,004  External Cost to Date: $0 
 Execution Start: 6/6/14 Execution End: 4/16/15 

 
 Close-Out 
 Estimated Project Cost: $211 
  Internal Cost: $211 
  External Cost: $0 
 Estimated Start: 4/15 Estimated End: 4/15 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 24 Published:  August 2014 

 P 

C 

I 

A 

Information Technology Services, Office of (OITS) 
 OITS Information Technology Financial Management (ITFM) System 

 CITO High-Level Approval: 6/20/13 Project Manager:  Bryan Dreiling 

 CITO Detailed Plan Approval: 1/2/14 

 Estimated Project Cost: $600,000 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $270,000 

 

 Execution Project Cost: $600,000 Execution Cost to Date: $253,822 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $600,000  External Cost to Date: $283,822 

 Execution Start: 10/14/13 Execution End: 4/28/14 

    Adjusted Execution End: 7/11/14 

    On Hold Until: 6/30/14 

 

 Funding Source for Project Cost  Vendor 

 Clearing Fund (OITS) 100% VMware 

 

The Kansas Office of Information Technology Services (OITS) will be implementing a new internal billing 

system. The project will also include professional services required to implement it. The tool will help OITS 

increase the transparency and accuracy of our bills to our customers. It will also streamline many currently 

manual processes. The result will be quicker turnaround of OITS bills. It also gives us a sophisticated tool to do 

financial analysis, what-if analysis, and financial modeling. The professional services engagement will provide 

strategy workshops, solution design, detailed configuration of current and future-state cost models, automation 

of manual billing processes, integration of data into the tool, custom reporting, testing, and training. ITBM will 

interface with the current systems and processes OITS uses to produce bills which include but is not limited to 

KOMAND, SMART, KIRMS, and the soon to be implemented Service Desk system. 

 

For the Reporting Period:  Project was put on hold June 20, 2014.  Cost Model has been finalized.  OITS 

finance staff needed additional time to verify some of the new financial coding which was causing issues with 

the data flowing properly through the system.  With the end of the fiscal year, and the beginning of budget 

preparations, the OITS Internal Billing System was moved down in priority.  As a result, OITS staff have not 

been able to properly complete a final acceptance of the completed model or perform User Acceptance Testing.  

OITS is committed to completing this project, and will re-start the project in August when OITS completes its 

budget and finance resources are able to commit time to the project. Cost projects continue to be on target.  

 

Project Status:  Project was in alert prior to being placed on hold.  A recast plan will be expected upon 

resumption of the project work. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 OITS Information Technology Financial Management (ITFM) System 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 8/13 Estimated End: 10/13 

 

 Execution 

 CITO Approval: 1/28/14 

 Execution Cost: $600,000 Execution Cost to Date:  $253,822 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $600,000  External Cost to Date: $253,822 

 Execution Start: 10/14/13 Execution End: 4/28/14 

    Adjusted Execution End: 7/11/14 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 5/14 Estimated End: 5/14  

A
ctiv

e-H
o

ld
 

 
 

 

Return 

to 

Index 



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Bureau of (KBI) 
 Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III 
 CITO High-Level Approval: 4/10/12  Project Manager:  Joe Mandala 
 CITO Detailed Plan Approval 4/26/12 
 CITO Recast Plan Approval 10/16/12 
 CITO Recast Plan Approval 7/11/13 
 Project Cost: $2,900,105 (Est. planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $454,500 
 
 Execution Project Cost: $2,238,440 Execution Cost to Date: $1,465,941 
  Internal Cost: $210,560  Internal Cost to Date: $127,778 
  External Cost: $2,027,880  External Cost to Date $1,338,163 
 Execution Start: 4/19/13 Execution End: 3/20/15 
 
 Funding Source for Project Cost  Vendor 
 State Highway Fund 98% Analysts International Corporation 
 Record Check Fee Fund 2% 
 

The project will implement a system to improve the ability of the state to accurately charge and prosecute 

Driving Under the Influence (DUI) offenders.  The system will leverage existing repositories and resources 

already provided by the Kansas Criminal Justice Information System (KCJIS) data center to help ensure that 

DUI offenders are appropriately charged and sentenced.  The system will provide:  1. Electronic submission of 

DUI filings and dispositions from courts to the Kansas Bureau of Investigation (KBI) central repository; 2. 

Courts and prosecutors one-stop access to search across disparate data systems, such as the KBI criminal history 

and incident/arrest repositories, the Kansas Department of Revenue (KDOR) driver and vehicle data, and the 

Kansas Department of Transportation (KDOT) crash repository, thereby providing a complete picture of an 

offender’s DUI history; 3. Notification to courts and prosecutors when new information regarding an offender 

becomes available; 4. Tools for managing data errors and data reporting deficiencies; and 5. Augmentation of 

the KBI central repository to include additional information needed to support DUI prosecution and sentencing.  

RAPID II – The project was delayed in order to complete a competitive Task Proposal Request (TPR) at the 

direction of the Division of Purchases. The TPR closed on 7/27/12 and vendor selection was made effective on 

8/17/12.  RAPID III -- During the course of developing and reviewing the detailed design document during Q 1 

2013, it became apparent that there were significant scope issues with the project. Stakeholder meetings and 

negotiations with the vendor clarified those issues. This change necessitated a modification of the deliverable 

list. Because of these modifications, the existing project plan required a new baseline and a recast. 
 

For the Reporting Period: System testing for SubProject 2.3:  CCH & Courts Integration was completed as 

well as KIBRS MEI Integration for SubProject 2.4: TRS (CRASH)/KIBS Integration.  The primary interface for 

court submission was deployed.  Courts are currently engaged in the data certification process to begin 

submission.  Final completion of SubProject 2.3:  CCH & Courts Integration remains pending due to scheduling 

constraints involved with CR 9 and the early completion of select deliverable from SubProject 2.4:  

CRASH/KIBRS Integration. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III (Continued) 
 

Planned Overall Cost (cumulative)  Actual Expenditures (not cumulative) 

KS DUI Tracking System I $2,643,329 $0 

KS DUI Tracking System II $2,662,919 $686,048 

KS DUI Tracking System III $2,900,105 See above Execution Cost to Date 

 

Project Gains 

KS DUI Tracking System I – Project was delayed. 

KS DUI Tracking System II -- During repeated design sessions, scope issues were developed which 

culminated in a scope clarification.  However, work scheduled for later in the project (legislative 

requirements) was brought forward, and the critical path of the project was not strongly impacted. 

 
Recast 

 Subproject I – Core Component - COMPLETED 

 CITO Approval: 7/11/13 

 Execution Cost: $711,605 Execution Cost to Date:  $778,897 

  Internal Cost: $37,200  Internal Cost to Date: $34,378 

  External Cost: $674,405  External Cost to Date: $744,519 

 Execution Start: 4/19/13 Execution End: 12/4/13 

    Adjusted End: 12/9/13 

 

 Subproject II – Extending CCH/Court Integration 

 CITO Approval: 7/11/13  

 Execution Cost: $613,407 Execution Cost to Date:  $555,996 

  Internal Cost:    $64,200  Internal Cost to Date: $36,295 

  External Cost: $549,207  External Cost to Date: $519,701 

 Execution Start: 7/26/13 Execution End: 7/3/14 

 Adjusted Start: 8/1/13 

 

 Subproject III – CRASH/KIBRS Integration 

 CITO Approval: 7/11/13 

 Execution Cost: $458,465 Execution Cost to Date:  $131,048 

  Internal Cost:    $59,170  Internal Cost to Date: $57,105 

  External Cost: $399,295  External Cost to Date: $73,943 

 Execution Start: 2/5/14 Execution End: 1/26/15 

 Adjusted Start: 2/1/14 Adjusted End: 1/28/15 
 

 Subproject IV – Message Switch Integration 

 CITO Approval: 7/11/13 

 Execution Cost: $317,924 Execution Cost to Date:  $0 

  Internal Cost:    $45,190  Internal Cost to Date: $0 

  External Cost: $272,734  External Cost to Date: $0 

 Execution Start: 7/3/14 Execution End: 2/17/15 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III (Continued) 
 

 Subproject V – Knowledge Transfer and Go-Live 

 CITO Approval: 7/11/13 

 Execution Cost: $137,039 Execution Cost to Date:  $0 

  Internal Cost:    $4,800  Internal Cost to Date: $0 

  External Cost: $132,239  External Cost to Date: $0 

 Execution Start: 1/27/15 Execution End: 3/20/15 
 

 Close-Out 

 Estimated Project Cost: $13,603 

  Internal Cost: $8,000 

  External Cost: $5,603 

 Estimated Start: 3/15 Estimated End: 4/15  

A
ctiv

e-R
eca

st 
 

 
 

Return 

to 

Index 



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Juvenile Justice Authority (JJA) 
 Juvenile Justice Information System (JJIS) Rewrite II 
 CITO High-Level Approval: 2/21/08 Project Manager:  Marilyn Chambers 
 CITO Revised High-Level Approval: 12/17/09 
 CITO Detailed Plan Approval: 12/22/09 
 CITO Recast II Plan Approval: 2/28/12 
 Project Cost: $622,460 (Planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $246,584 
 

 Execution Project Cost: $609,566 Execution Cost to Date: $800,519 
  Internal Cost: $297,439  Internal Cost to Date: $219,947 
  External Cost: $312,127  External Cost to Date: $580,572 
 Execution Start: 2/13/12 Execution End: 12/7/12 
    Adjusted Execution End: 1/16/13 
    Adjusted Execution End: 4/1/13 
    Adjusted Execution End 6/30/13 
    Adjusted Execution End 7/1/13 
    On Hold Until: 3/31/15 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 45% 3MV, Inc.  
 Juvenile Accountability Block Grant 55% 
 

The Kansas Juvenile Justice Authority (JJA) uses four (4) main applications to track and document youth in our 

system.  These applications are the Juvenile Justice Intake and Assessment Management System (JJIAMS), the 

Juvenile Correctional Facility System (JCFS), the Community Agency Supervision Information Management 

System (CASIMS) and the Purchase of Services Management database (POSsuM).  Each of these applications is 

reaching the end of life or twilight stage necessitating a single replacement application to incorporate all the 

functionality of current applications.  The project will require input from state, county and local entities and is 

being done in coordination with Kansas Criminal Justice Information System (KCJIS).  The completed re-write 

of the JJIS application will incorporate the four (4) above mentioned end of life applications.  The current 

applications will continue to be maintained and updated until a time at which the new application has been 

thoroughly tested and completed.  Recast: During Subproject II, the agency faced numerous issues that impacted 

the project.  These included 1) the loss of seven (7) core project staff and difficulty in refilling these positions, 2) 

initial project scope did not meet the core business need, 3) and staff on the project had not met planned hours 

due to work required on other projects.  These conditions resulted in delaying the production release date for the 

project.  The agency could not make up the variance causing the project to be recast in order to complete the 

project. 
 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

JJIS Rewrite I $2,134,340 $1,800,438 

JJIS Rewrite II $2,422,898 See above Execution Cost to Date 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Juvenile Justice Information System (JJIS) Rewrite II (Continued) 
 

Project Gains 

JJIC Rewrite I – Narrowed scope of project and redefined project goals and outcomes. 

JJIS Rewrite II – established process to transfer from legacy system to new system.  System tested and passed. 

Developed user interface and started user testing on ease of use. We began using Business Analysts more effectively by 

having them define current processes and designing the process in the new system.  
 

For the reporting period:  At this time, KDOC has begun the process of creating a plan to complete the project 

with the utilization of temporary staff acquired through AIC in order to bring this project to resolution.  The project 

will be placed on hold until a final project plan and staffing has been identified. 

 

Project Status:  A recast project plan will be required for this project at the time it is removed from hold status. 

 
 

 Recast: Remaining Development through Production Rollout 

 CITO Approval: 2/28/12 

 Execution Cost: $609,566 Execution Cost to Date:  $800,519 

  Internal Cost: $297,439  Internal Cost to Date: $219,947 

  External Cost: $312,127  External Cost to Date: $580,572 

 Execution Start: 2/13/12 Execution End: 12/7/12 

    Adjusted Execution End: 1/16/13 

    Adjusted Execution End: 4/1/13 

    Adjusted Execution End: 6/30/13 

    Adjusted Execution End: 7/1/13 
 

 Close-Out 

 Estimated Project Cost: $12,894 

  Internal Cost: $7,894 

  External Cost: $5,000 

Estimated Start: 12/12 Estimated End: 1/13  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Criminal Justice Information System (KCJIS) 
 Kansas eCitation 
 CITO High-Level Plan Approval: 10/28/10 Project Manager:  TBD 
 CITO Detailed Plan Approval: 3/3/11 
 Project Cost: $1,931,522 (Planning, execution and close-out) 
 **Project Cost: $1,616,496 
 Est. 3 Future Yrs of Operational Cost: $112,161 
 
 Execution Project Cost: $1,809,122 
 Execution Project Cost: $1,494,096 Execution Cost to Date: $1,156,164 
  Internal Cost: $377,188 
  Internal Cost: $365,762  Internal Cost to Date: $333,640 
  External Cost: $1,431,934 
  External Cost: $1,128,334  External Cost to Date: $822,524 
 Execution Start: 3/21/11 Execution End: 5/1/14 
    Adjusted Execution End: 2/4/14 
    On Hold Until 9/30/14 
 
 Funding Source for Project Cost  Vendor 
 State Traffic Record Fund 31% Analysts International Corporation 
 National Highway Transportation Safety 
 Administration Section 408 Grant 69% 
 
The Kansas Criminal Justice Information System (KCJIS) commissioned this Strategic Plan for the 
development and implementation of a statewide electronic traffic citation (eCitation) system, with a central 
traffic citation information repository (central repository) accessible by state, local, and federal agencies, and 
the public. This eCitation system is an integral part of the statewide Traffic Records Coordinating 
Committee (TRCC) governed Traffic Records System (TRS) program initiated in 2005 and will integrate 
with KCJIS. The TRS will be a virtual data warehouse that will provide state and local agencies with the 
ability to efficiently access traffic data to increase the safety of the motoring public. It will bring together 
information that is currently housed in separate, isolated repositories at the Kansas Department of 
Transportation (KDOT), Kansas Highway Patrol (KHP), Kansas Department of Revenue (KDOR), Kansas 
Bureau of Investigation (KBI), Kansas Department of Health and Environment (KDHE), Kansas Board of 
Emergency Medical Services (KBEMS) and other agencies.  As a vital component of the TRS system, the 
goal is to implement a statewide eCitation system through which traffic citation data can be collected, 
analyzed, and distributed accurately, quickly, and cost effectively for the benefit of the public and state, 
local, and federal agencies.  The approach to the eCitation system is consistent with and extends the 
common vision developed for the TRS. It also reflects the desires, efforts and outcomes of interested state 
agencies in migrating toward a more accurate, efficient, and cost effective capture and exchange of traffic 
data through modern technological electronic processes. Through the creation of a statewide eCitation 
system, KCJIS will transform the capture, storage, exchange and use of traffic citation data from the current 
mixed system of mostly manual data entry and some electronic storage and exchange to a fully electronic 
system. **Project received Subproject II Detailed Plan approval on 12/8/11.  The adjusted costs removed 
Master Entity Index (MEI) costs from the project.  This work is being performed in a separate project.  
 
For the reporting period: Planning efforts are nearing completion at which time we will submit the 
Subproject 3 recast plan for KITO review and approval.  This will certainly occur before the end of the 3

rd
 

quarter.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas eCitation (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $107,400 

  Internal Cost: $15,000 

  External Cost: $92,400 

 Estimated Start: 12/08 Estimated End: 3/11 
 

 Subproject I – Detailed Design and Core Technology Deployment - COMPLETED 

 CITO Approval: 3/3/11 

 Execution Cost: $801,934 Execution Cost to Date:  $751,834 

  Internal Cost: $170,000  Internal Cost to Date: $170,000 

  External Cost: $631,934  External Cost to Date: $581,834 

 Execution Start: 3/21/11 Execution End: 2/23/12 

    Adjusted Execution End: 12/29/11 
 

 Subproject II – Production Implementation & Functional Enhancements - COMPLETED 

 CITO Approval: 12/8/11 

 Execution Cost: $741,250 

 Execution Cost: $433,954 Execution Cost to Date: $404,330 

  Internal Cost: $191,250 

  Internal Cost: $179,824  Internal Cost to Date: $163,640 

  External Cost: $550,000 

  External Cost: $254,130  External Cost to Date: $240,690 

 Execution Start: 2/24/12 Execution End: 5/30/13 

 Adjusted Execution Start: 1/23/12 Adjusted Execution End: 12/11/12 
 

 Subproject III – System Integration 

 CITO Approval: Not Yet Requested 

 Execution Cost: $265,938 

 Execution Cost: $258,208 Execution Cost to Date:  $0 

  Internal Cost: $15,938  Internal Cost to Date: $0 

  External Cost: $250,000 

  External Cost: $242,270  External Cost to Date: $0 

 Execution Start: 5/31/13 Execution End: 5/1/14 

 Adjusted Execution Start: 3/6/13 Adjusted Execution End: 2/4/14 

    On Hold Until: 9/30/14 
 

 Close-Out 

 Estimated Project Cost: $15,000 

  Internal Cost: $15,000 

 Estimated Start: 5/14 Estimated End: 5/14 

 Adjusted Estimated Start: 2/14 Adjusted Estimated End: 2/14  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Public Employees Retirement System, Kansas (KPERS) 
2012 Sub HB 2333 – Tier 3 Cash Balance System 

 CITO High-Level Plan Approval: 7/11/13 Project Manager:  Jeanette Branam 
 CITO Detailed Plan Approval: 12/3/13 
 Project Cost: $803,800 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $0 
 
 Execution Project Cost: $559,560 Execution Cost to Date: $9,300 
  Internal Cost: $18,600  Internal Cost to Date: $9,300 
  External Cost: $540,960  External Cost to Date: $0 
 Execution Start: 1/6/14 Execution End: 12/12/14 
 
 Funding Source for Project Cost  Vendor 
 KPERS Fund 96% Sagitec Solutions, LLC 
 KPERS Fund (Salaries) 4% 

 

The Kansas Legislature created the Kansas Public Employees Retirement System (KPERS) in 1962 to 

secure a financial foundation for those spending their careers in Kansas public service. The Retirement 

System provides disability and death benefits while employees are still working, and a dependable pension 

benefit when they retire.   KPERS has three state-wide defined benefit retirement plans offered by about 

1,500 employers, including the State, all counties, all school districts, most cities, as well as public libraries, 

hospitals and other governmental units. KPERS has over 281,000 members, including active, inactive and 

retired members. The Retirement System paid about $1.36 billion in benefit payments for fiscal year 2012. 

Approximately 85 to 90 percent of those benefits remained in Kansas.   Along with the defined benefit 

plans, KPERS also oversees the State’s Deferred Compensation Plan. The plan is a voluntary 457(b) savings 

program for State of Kansas employees. In addition, 246 local public employers also participate. The plan 

has about 26,000 total participants and about 15,000 actively contributing. Total plan assets equaled $794 

million at the end of fiscal year 2012. 

 

KPERS relies on its pension administration system, KITS, to administer benefits while securing confidential 

information. KPERS has continued to implement KITS incrementally since 2005. This state-of-the-art 

system has maximum flexibility, automates business functions, maintains reliable information, and provides 

instant and convenient access to information by KPERS staff, employers and members. The 2012 

Legislature passed Sub House Bill 2333, creating a Tier 3 Cash Balance Retirement Plan for new hires 

beginning January 2015. This project will make the necessary modifications to KPERS’ pension 

administration system to fully integrate the new retirement plan into KITS and maintain the benefits 

achieved by the KITS project. 

 

For the Reporting Period:  The second quarter of the Execution Phase is on schedule with a ‘Deliverable 

Completion Rate’ of 100%.  The project ‘duration’ is 62% complete and the project ‘work effort’ is 70% 

complete.  System Development for core modules was finished and User Acceptance Testing was approved 

for the Tier 3 Person IMR screen.  The remaining System Development is scheduled to be done early in the 

third quarter with the User Acceptance Testing scheduled to begin thereafter. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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2012 Sub HB 2333 – Tier 3 Cash Balance System (Continued) 
 
 Planning - COMPLETED 
 
 Estimated Project Cost: $241,140 
  Internal Cost: $9,300 
  External Cost: $231,840 
 Estimated Start: 6/13 Estimated End: 12/13 
 
 Execution Project Cost: $559,560 Execution Cost to Date: $9,300 
  Internal Cost: $18,600  Internal Cost to Date: $9,300 
  External Cost: $540,960  External Cost to Date: $0 
 Execution Start: 1/6/14 Execution End: 12/12/14 
 
 Close-Out 
 Estimated Project Cost: $3,100 
  Internal Cost: $3,100 
 Estimated Start: 12/14 Estimated End: 2/15 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) 
 DMV Modernization Project 
 CITO High-Level Plan Approval: 6/21/07 Project Manager:  Toni Roberts 
 CITO Detailed Plan Approval: 8/13/09 
 Project Cost: $40,326,159 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $1,999,832 
 
 Execution Project Cost: $37,454,058 Execution Cost to Date: $27,955,254 
  Internal Cost: $6,841,722  Internal Cost to Date: $4,427,382 
  External Cost: $30,612,336  External Cost to Date: $23,527,872 
 Execution Start: 8/17/09 Execution End: 6/29/12 
    Adjusted Execution End: 12/31/13 
    Adjusted Execution End: 7/1/13 
    Adjusted Execution End: 3/31/14 
    On Hold Until: 9/30/14 
 
 Funding Source for Project Cost  Vendor 
 Division of Vehicles Modernization Fund 98% 3M Corporation 
 Vehicle Operating Fund 1% 
 INK Grant 1% 

 
The Division of Vehicles Modernization Project includes integration of three (3) separate systems into one 
(1) Vehicle system.  Our current systems are separate, old mainframe emulation systems that are responsible 
for vehicle titling, registration, driver’s licensing and inventory management for the entire state.   These 
Vehicle Systems are the Kansas Department of Revenue’s most critical public safety systems and must be 
available for law enforcement 24 hours a day, seven (7) days a week, and 365 days a year.  The three (3) 
systems scheduled for replacement are the Vehicle Information Processing System (VIPS), the Kansas 
Driver's License System (KDLS) and the Kansas Vehicle Inventory System (KVIS).  VIPS main functions 
are to process vehicle registration, title, and license plate and permit transactions as well as the collection of 
fees for all 2.7 million registered vehicles.  VIPS is responsible for maintaining title and registration records 
for use by law enforcement and other motor vehicle agencies.  The Division of Vehicles partners with all 
105 County Treasurers to provide vehicle services to the citizens of Kansas.  All County Treasurer offices 
use the VIPS to process any vehicle transaction.  VIPS was implemented 12/87.  Problems exist with the 
upload and download batch processes to the counties.  The system lacks real time capabilities, which leads 
to delays of up to several days in receiving current registration information.  Because of these delays, law 
enforcement agencies may be operating without correct information.  The KDLS contains driving record 
information on all licensed drivers and allows for issuance of an initial driver's license or Kansas 
identification card according to Federal and State guidelines.  The KDLS is a mainframe and FileNet 
application that provides a workflow process to maintain and update the driving record.  Driving privileges 
such as restrictions, suspensions, revocations and reinstatements are processed within the KDLS.  The 
KDLS serves all law enforcement officials, courts and other authorized entities.  The KVIS is a mainframe 
application that automates the ordering and tracking of raw materials, plates, decals, 30-day permits, and 
placards for the State of Kansas.   The KVIS provides for the tracking of inventory from purchase order to 
issuance of tags and decals.  Orders for tags and decals are placed on the KVIS.  Center Industries Corp. in 
Wichita, Kansas produces work orders from the KVIS information, and submits invoices to the state after   
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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DMV Modernization Project (Continued) 
 

shipment of tags and decals to the counties.  Counties receive tags and decals through an automated program and 

the KVIS is updated nightly with county receipts and issues, to maintain accurate inventory on-hand counts.  

The KVIS has functionality for notifying users automatically, when a county is low on inventory.  Reports 

generated by the KVIS ensure purchases are within the annual budget, whether purchases are complete or 

pending, and whether payments have been completed. 

 

For the reporting period:  The project has been placed put on hold until 9/30/14.  KDOR is in the process of 

planning the Drivers’ License & Identification, Driver Control and Review (DRIVS) subproject due to the 

conclusion of the contract with 3M. The additional planning effort is estimated to be complete by the end of the 

next quarter. 
 

 

 Planning - COMPLETED 
 Estimated Project Cost: $1,115,418 
  Internal Cost: $201,619 
  External Cost: $913,799 
 Estimated Start: 8/06 Estimated End: 8/09 
    Adjusted Estimated End: 9/09 
 

 Subproject 1 – Titles & Registration, Plates/Decals, Inventory  
 CITO Approval: 8/13/09 
 Execution Cost: $23,766,690 Execution Cost to Date:  $18,318,545 
  Internal Cost:    $2,926,861  Internal Cost to Date: $1,642,587 
  External Cost: $20,839,829  External Cost to Date: $16,675,958 
 Execution Start: 8/17/09 Execution End: 4/4/12 
 Adjusted Execution Start: 7/6/09 Adjusted Execution End: 1/7/13 
    Adjusted Execution End: 6/21/13 
 

 Subproject II – Drivers License & Identification, Driver Control and Review 
 CITO Approval: 11/19/09 
 Execution Cost: $13,687,368 Execution Cost to Date:  $9,636,709 
  Internal Cost: $3,914,861  Internal Cost to Date: $2,784,795 
  External Cost: $9,772,507  External Cost to Date: $6,851,914 
 Execution Start: 12/1/09 Execution End: 6/29/12 
 Adjusted Execution Start: 11/20/09 Adjusted Execution End: 12/31/13 
    Adjusted Execution End: 7/1/13 
    Adjusted Execution End: 3/31/14 
    On Hold Until: 9/30/14 
 

 Close-Out 
 Estimated Project Cost: $1,756,683 
  Internal Cost: $8,551 
  External Cost: $1,748,132 
 Estimated Start: 7/12 Estimated End: 7/12 
 Adjusted Estimated Start: 1/13 Adjusted Estimated End: 9/13  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) (Continued) 
 Kansas Commercial Registration, Alcoholic Beverage Control, Fuel Tax System (K-CRAFTS) 
 CITO High-Level Approval: 12/11/12 Project Manager:  Toni Roberts 
 CITO Revised High-Level Approval: 4/26/13 
 CITO Detailed Plan Approval: 5/9/13 
 Project Cost: $3,346,040 (Est. planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $780,000 
 

 Execution Project Cost $3,324,640 Execution Cost to Date: $3,036,570 
  Internal Cost: $121,973  Internal Cost to Date: $123,952 
  External Cost: $3,202,667  Execution Cost to Date: $2,912,618 
 Execution Start: 5/9/13 Execution End: 7/2/14 
    Adjusted Execution End: 9/30/14 
 

 Funding Source for Project Cost    Vendor 
 Comm. Vehicle Info. Sys & Networks (CIVSN) Grant 58%  Celtic 
 DMV Fund  23% Computronix 
 International Registration Plan Fee  5% AIC 
 Cigarette/Tobacco Products Regulation Fund  9% 
 SGF  5% 
 

Commercial vehicle owners and Law Enforcement Officers have requested improved transportation safety and 

improved administrative efficiency for both the carriers and the state. H.B. 2557, signed into law in April 2012, 

made provisions to replace the outdated motor carrier property tax which has been in place since 1956. A 

commercial vehicle fee will be collected for all trucks or truck tractors registered for a gross weight of more than 

10,000 lbs. A carrier will pay the fee at renewal and each time registration is added during the year. The fee will 

be apportioned to states based on miles the carrier traveled in that state. Because of this major restructuring in the 

way intrastate commercial vehicles will be registered, and monies distributed, the state is seeking a commercial-

off-the-shelf product that will manage the International Registration Plan (IRP) for commercial vehicles, the 

International Fuel Tax Agreement (IFTA) program, and accurately collect fees, and distribute apportionments to 

local governments, and interface with Commercial Vehicle Information Systems and Networks (CVIEW) and 

Title and Registration systems. 
 

A feasibility study for Alcoholic Beverage Control Modernization was written, reviewed and approved. An IFTA 

rewrite feasibility study was written, reviewed and approved. The third project, for rewrite of IRP, also met the 

standards of a KITO level project and another feasibility study was completed. During these feasibility study 

reviews, KDOR Directors worked together and determined that there are vendors with integrated products that 

could meet the needs of all three programs; IRP, IFTA and Alcoholic Beverage Control. An integrated project 

would save the state dollars, resource time, and create much easier reporting and audit capabilities. On 10/1/12 

the decision was made to integrate the three separate projects into one. 
 

For the Reporting Period:  The KCOVRS System that is responsible for Commercial Vehicle Registration was 

implemented in production January 2014.  The International Fuel Tax Agreement (IFTA) System Rewrite is in 

cycles of user acceptance testing.  The ABC project is in user acceptance testing through the end of July 2014.  

The ABC internal site is schedule to go-live in August 2014, contingent upon successful testing.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Commercial Registration, Alcoholic Beverage Control, Fuel Tax System (K-CRAFTS) (Continued) 

 

Project Status:  Project is in caution status due to a schedule overrun of 21%, An overrun of resource hours 

by 44%, and a deliverable completion rate of 78%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $18,000 

  Internal Cost: $18,000 

 Planning Start: 9/4/12 Planning End: 5/8/13 

 

 Execution: 

 CITO Approval: 5/9/13 

 Execution Cost: $3,324,640 Execution Cost to Date:  $3,036,570 

  Internal Cost: $121,973  Internal Cost to Date: $123,952 

  External Cost: $3,202,667  External Cost to Date: $2,912,618 

 Execution Start: 5/9/13 Execution End: 7/2/14 

    Adjusted Execution End: 9/30/14 

 

 Close-Out 

 Estimated Project Cost: $3,400 

 Estimated Start: 7/3/14 Estimated End: 7/14/14 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Transportation, Kansas Department of (KDOT) 
 Document Management System Replacement 

 CITO High-Level Approval: 2/26/13 Project Manager:  Branden Hall 

 CITO Detailed Plan Approval: 4/29/14 

 Project Cost: $1,300,385 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $558,000 

 

 Execution Project Cost $1,173,620 Execution Cost-To-Date: $0 

  Internal Cost: $39,168  Internal Cost-To-Date: $0 

  External Cost: $1,134,452  External Cost: $0 

 Execution Start: 5/23/14 Execution End: 7/6/15 

 

 Funding Source for Project Cost  Vendor 

 State Highway Fund (SHF) 100% Unknown 

 

The Kansas Department of Transportation (KDOT) implemented the current document management system 

(DMS) in 1992. It was a Commercial Off-the-Shelf System (COTS) product from Filenet. At that time, a 

Request for Proposal (RFP) was issued as part of a bigger project called Records and Workflow 

Management (RWM). This project encompassed document management, imaging, electronic forms, 

workflow and electronic signatures. Since 1992, IBM acquired the Filenet Content Services product and has 

been supporting it. IBM has announced the End of Service (EOS) date of 9/30/14 for the product. This 

places KDOT in a position of having to replace its Document Management System. This situation has been 

anticipated and noted in the agency's 3 Year IT Management & Budget Plan. Over the years since, KDOT 

has placed nearly three and a half million documents in the system and has benefited significantly from the 

reduction in the cost of storing paper and microfilm. Paper consumes considerable physical space and 

microfilm suffers from deterioration and the risk of obsolescence of technology to view it. 

 

As these documents have been loaded over the years, the paper and the microfilm have been destroyed and 

discarded. In addition to these benefits, the document management system has brought about greater 

efficiencies in staff time to organize, search for and retrieve these documents. 

 

KDOT has a tremendous dependency for day to day administrative, management and engineering operations 

on these electronically stored documents. There is also a portion of the RWM that KDOT uses to place 

documents for access by the public and by business partners. 

 

The objectives of the effort involve the steps necessary to acquire a replacement Enterprise Document 

Management System to be accessed daily by approximately 70 users and available to nearly 1800 internal 

KDOT users across the state and an unknown amount of public users. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Document Management System Replacement (Continued) 

 

For the Reporting Period:  The detailed project plan was approved on 4/29/14. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $124,098 

  Internal Cost: $8,550 

  External Cost: $115,548 

 Estimated Start: 12/12 Estimated End: 5/14 

 

 Execution 

 CITO Approval: 4/29/14 

 Execution Cost: $1,173,620 Execution Cost to Date:  $0 

  Internal Cost: $39,168  Internal Cost to Date: $0 

  External Cost: $1,134,452  External Cost to Date: $0 

 Execution Start: 5/23/14 Execution End: 7/6/15 

 

 Close-Out 

 Estimated Project Cost: $2,667 

  Internal Cost: $2,667 

  External Cost: $0 

 Estimated Start: 7/15  Estimated End: 9/15 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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REGENTS 
 

Kansas State University 
KSU Converged Infrastructure 

 CITO High-Level Approval: 3/18/14 Project Manager: Robert Vaile/Ashley Wondra 

 CITO Detailed Plan Approval 6/17/14 

 Project Cost: $5,140,135 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $78,750 

 

 Execution Project Cost $5,089,510 Execution Cost-To-Date: $0 

  Internal Cost:  $84,375  Internal Cost-To-Date: $0 

  External Cost: $5,005,135  External Cost-To-Date: $0 

 Execution Start: 6/23/14 Execution End: 7/1/15 

 

 Funding Source for Project Cost  Vendor 

 State General Fund 100% TBA 

 

The objective of the project is to replace the central campus production computer and storage systems and 

build a disaster recovery site off campus.  These components are essential to university operations and have 

reached or exceeded their end of service lifecycles.  Consolidating these systems will result in decreased 

operational costs, improved systems reliability, and a reduction in administration overhead.  The decreased 

operational costs directly impact the K-State Data Center by using less power and the reliability of K-State 

systems will be improved by gaining redundant hardware in multiple locations.  Additionally, there will be a 

reduction in administrative overhead due to the automation of work that is currently being done manually.  

Lastly, the equipment is at end-of-life and is starting to fail.  This results in increased maintenance costs to 

care for the failing equipment and increased staff time to troubleshoot those issues instead of working on 

new initiatives. 

 

For the Reporting Period:  The Detailed Level Plan was approved by the CITO on 6/17/14. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $45,000 

  Internal Cost: $45,000 

  External Cost: $0 

 Estimated Start: 12/12 Estimated End: 5/14 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 KSU Converged Infrastructure (Continued) 

 

 Execution 

 Subproject I 

 CITO Approval: 6/17/14 

 Execution Cost: $5,024,131 Execution Cost to Date:  $0 

  Internal Cost: $22,500  Internal Cost to Date: $0 

  External Cost: $5,001,631  External Cost to Date: $0 

 Execution Start: 6/23/14 Execution End: 12/26/14 

 

 Subproject I  

 CITO Approval: 6/17/14 

 Execution Cost: $65,379 Execution Cost to Date: $0 

  Internal Cost: $61,875  Internal Cost to Date: $0 

  External Cost: $3,504  External Cost to Date: $0 

 Execution Start: 8/13/14 Execution End: 7/1/15 

 

 Close-Out 

 Estimated Project Cost: $5,625 

  Internal Cost: $5,625 

  External Cost: $0 

 Estimated Start: 7/15  Estimated End: 7/15 

  



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Pittsburgh State University (PSU) 
 PSU Integrated Library System Project (ILS) 

 CITO High-Level Approval: 11/18/11 Project Manager:  Barbara Herbert 

 CITO Detailed Plan Approval 12/17/13 

 Project Cost: $512,072 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $211,500 

 

 Execution Project Cost $450,012 Execution Cost-To-Date: $148,679 

  Internal Cost:  $60,000  Internal Cost-To-Date: $25,758 

  External Cost: $390,012  External Cost-To-Date: $122,921 

 Execution Start: 1/2/14 Execution End: 12/9/14 

 

 Funding Source for Project Cost  Vendor 

 University Reserve Fund 100% Innovative Interfaces, Inc. 

 

The Integrated library system (ILS) at Pittsburg State University is used to track library resources and 

provide access to those resources for library patrons.  The ILS is based on a relational database and has an 

interface for staff and patrons.  Due to aging of the current library system, the Pittsburg State University 

Library Consortium desires to partner with a library automation company that is mature and provides in-

depth support for a fully featured enterprise class library system software solution.  We seek to implement 

an ILS that is developed for consortia, has depth and flexibility in consortia borrowing policies, advanced 

reporting capabilities for each member library, distributed technical service functions and configurations, 

and state-of-the-art Web 2.0 integration features for patrons including mobile Public Access Catalog (PAC), 

text messaging, email, and other patron-engagement and discovery features.  The Goals of the Pittsburg 

State University Integrated Library System Project (ILS) are: 

1. To facilitate and encourage the provision of highly available, consistent, high quality, and high value 

services to library patrons across the area covered by the libraries of the Pittsburg State University 

Library Consortium; 

2. To provide a technology framework upon which new library services can be built and offered; 

3. To produce long term, overall, sustainable cost of operation advantages for libraries in the PSU 

Library Consortium and; 

4. To the greatest possible extent, support open technical standards that facilitate integration of library 

services and data exchange between library services and external products, i.e., course management 

system, database vendors, non ILS servers, and other campus services such as GUS (Gorilla User 

System). 

 

For the Reporting Period:  The project is continuing to progress.  The new vendor project manager 

assigned at the beginning of this quarter has been more responsive to our needs.  There are still a couple of 

tasks that are behind schedule, but there is plenty of time to catch up before rollout in October 2014.  We 

feel confident this project will succeed as planned.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Pittsburg State University Integrated Library System (ILS) Project (Continued) 

 

Project Status:  Project is in caution status due to a deliverable completion rate of 89% and a task completion 

rate of 82%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $62,060 

  Internal Cost: $0 

  External Cost: $62,060 

 Estimated Start: 6/11 Estimated End: 12/13 

 

 Execution 

 CITO Approval: 12/17/13 

 Execution Cost: $450,012 Execution Cost to Date:  $148,679 

  Internal Cost: $60,000  Internal Cost to Date: $25,758 

  External Cost: $390,012  External Cost to Date: $122,921 

 Execution Start: 1/2/14 Execution End: 12/9/14 

 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 11/14  Estimated End: 1/15 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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JUDICIAL BRANCH 
 

Office of Judicial Administration 
 Judicial Branch OJA Filings and Dispositions Data Submission Interface Project 
 CITO Detailed Plan Approval: 11/15/13 Project Manager:  R.J. Smith 
 Project Cost: $595,000 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $0 
 
 Execution Project Cost: $435,000 
  Internal Cost: $0 
  External Cost: $435,000 
 
 *Adjusted Execution Project Cost: $569,531 Execution Cost to Date: $325,829 
  Adjusted Internal Cost: $0  Internal Cost to Date: $0 
  Adjusted External Cost: $569,531  External Cost to Date: $325,829 
 Execution Start: 12/5/13 Execution End: 1/10/14 
    Adjusted Execution End: 7/16/14 
 
 
 Funding Source for Project Cost  Vendor 
 TREF 100% Analyst's International Corporation (AIC) 
 

In 2011, the Kansas Legislature passed Senate Bill 6 that mandated that Kansas District Courts send filing 

and disposition records related to Driving Under the Influence (DUI) to the Kansas Bureau of Investigation 

(KBI). The legislation also mandated this information must be sent electronically. Also, the project must be 

completed by July 1, 2014 (the original bill implementation date was 2013 but was subsequently amended to 

2014). Unfortunately, the legislature did not provide funding for courts to accomplish this task. The Office 

of Judicial Administration (OJA) requested, and was approved, for grant funding through the Traffic 

Records Coordinating Committee (TRCC). The OJA will utilize this grant funding to analyze and 

implement an electronic Filings and Disposition Data Submission Interface. 

 

The Kansas OJA’s goals and objectives are to develop and maintain a dynamically available and secure web 

service client designed to leverage some of the existing hardware and software components available at 

Kansas OJA. Kansas OJA has requested an evaluation of their existing hardware and software components 

and specification for additional components, as needed. 

 

For this Statement of Work, Analyst's International Corporation (AIC) will extract filings and disposition 

data from the data extracted each day from the Kansas District Courts and electronically submit the data to 

the Kansas State Computerized Criminal History (State CCH) data repository. To extract the data, AIC will 

use the Filings and Disposition Submission web services developed as part of the Kansas Criminal Justice 

Information System (KCJIS) - Report and Police Impaired Drivers (RAPID) project. The RAPID Filings 

and Disposition Submission web service is hosted and maintained by the Kansas Bureau of Investigation 

(KBI) to receive filings and disposition data electronically from the Courts and Prosecutors. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Judicial Branch OJA Filings and Dispositions Data Submission Interface Project (Continued) 

 

For the Reporting Period:  OJA established connection with KBI for testing. However, due to some changes to 

the IEPD, some of the testing has been pushed back.  KBI will provide test cases late June.  Also, based on the 

new IEPD released from the KBI, OJA had to make programming modifications regarding arrest data.  Work 

was reviewed and design on the changes complete this quarter as well.  The NIEM conformant data extract 

output was complete and AIC internal testing.  Client UA testing begins in July along with load testing. 

 

Project Status:  The project is in caution status with a deliverable completion rate of 89%. 

 
 Planning - COMPLETED 

 Estimated Project Cost: $21,252 

  External Cost: $21,252 

 Estimated Start: 10/13 Estimated End: 12/13 
 

 Subproject I – Analysis:  Data Extract and Filings & Disposition Data Submission 

 CITO Approval: 11/15/13 

 Execution Cost: $25,758 Execution Cost to Date:  $21,050 

  External Cost: $25,758  External Cost to Date: $21,050 

 Execution Start: 12/5/13 Execution End: 1/10/14 
 

 Subproject II – Design:  Filings & Disposition Data Submission Interface 

 CITO Approval: 11/15/13 

 Execution Cost: $158,819 Execution Cost to Date: $148,667 

  External Cost: $158,819  External Cost to Date: $148,667 

 Execution Start: 12/12/13 Execution End: 4/7/14 
 

 Subproject III – Development:  Filings/Disposition Submission Interface 

 CITO Approval: 11/15/13 

 Execution Cost: $210,555 Execution Cost to Date:  $156,112 

  External Cost: $210,555  External Cost to Date: $156,112 

 Execution Start: 1/29/14 Execution End: 5/13/14 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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 Judicial Branch OJA Filings and Dispositions Data Submission Interface Project (Continued) 
 

 Subproject IV – Testing:  System Testing 

 CITO Approval: 11/15/13 

 Execution Cost: $166,699 Execution Cost to Date: $0 

  External Cost: $166,699  External Cost to Date: $0 

 Execution Start: 3/12/14 Execution End: 7/18/14 
 

 Subproject V – DEPLOYMENT:  Production Environment 

 CITO Approval: 11/15/13 

 Execution Cost: $0 Execution Cost to Date:  $0 

  External Cost: $0  External Cost to Date: $0 

 Execution Start: 6/19/14 Execution End: 7/25/14 
 

 Subproject VI – Knowledge Transfer 

 CITO Approval: 11/15/13 

 Execution Cost: $7,700 Execution Cost to Date: $0 

  External Cost: $7,700  External Cost to Date: $0 

 Execution Start: 7/9/14 Execution End: 7/16/14 
 

 Close-Out 

 Estimated Project Cost: $4,217 

 Estimated Start: 7/14 Estimated End: 8/14  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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COMPLETED PROJECTS SECTION 
 

Projects in this section have completed the Execution Phase and the quarterly project status reporting requirement. In accordance 

with ITEC Policy 2530 Project Management, agencies must maintain procedures for conducting lessons learned on IT projects 

during the formal closing of a project close-out process and prepare a Post Implementation Evaluation Report (PIER).  Projects 

remain in the Completed Projects section until the CITO receives and accepts the PIER. 

 

TERMS 
 

CITO Council -  A management group consisting of the three (3) Chief Information Technology Officers (CITO) 

representing the Executive, Legislative and Judicial branches of Kansas state government. 

Execution Start -   This is the start date on the current CITO approved detailed plan that “triggers” the beginning of 

the execution phase.  The trigger date is an event (i.e. hardware/software purchase or installation, 

code development, etc.) identified by the agency.  Execution start is the benchmark for JCIT 

reporting requirements.  

Execution End -   This is the end date on the current CITO approved detailed plan.  The execution end date is the 

benchmark for JCIT reporting requirements.  

Project Cost -   Planning, execution and close out dollars of a project.  

Adjusted -   Agency modified schedule and or cost by less than 10%.  

PIER -   Post Implementation Evaluation Report.  The PIER documents the history of a project and 

provides recommendations for other projects of similar size and scope. 

PIER Final Project Cost: Final Project Costs as reported in the PIER. 

  



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

EXECUTIVE BRANCH 
 

Administration, Department of 
 Oracle BI Analytics Implementation – Data Warehouse Upgrade II 

 CITO Detailed Plan Approval: 9/9/13 

 CITO Recast Plan Approval: 10/31/13 

 Project Cost: $2,063,061 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $1,753,408 
 Execution Start: 10/21/13 Execution End: 2/25/14 

    PIER Approved: 6/9/14 
 
Oracle BI Analytics, with Oracle Data Integrator and GoldenGate was implemented for the State of Kansas.  
It aligns SOK with Oracle's strategic direction for addressing business intelligence needs. It is built to 
improve data load times and accommodate all delete scenarios in the source system. It provides significant 
delivered content through reports/dashboards (including Public Sector-specific content). It offers SOK the 
opportunity to be included in the Oracle Early Adopter Program guaranteeing access to Oracle's top 
developers to improve time-to-resolution for issues encountered during the project and access to Oracle 
resources to assist in product roll-out to end users.   
 
 

Health and Environment, Kansas Department of (KDHE) 
 Laboratory Information Management System (LIMS) 
 CITO Detailed Plan Approval: 10/12/11 
 Project Cost: $2,349,649 (Planning, execution and close-out) 
 PIER Final Project Cost: $2,061,891 
 Execution Start: 10/24/11 Execution End: 1/10/14 
    Adjusted Execution End: 1/14/14 
    PIER Approved: 4/29/14 
 

In order to meet KHEL's state mission and national preparedness goals, the KDHE replaced its outdated and 

difficult to maintain Informix laboratory information management system (LIMS) with a web-based LIMS.  This 

new LIMS solution meets the goals of the "Kansas Strategic Information Management Plan 2008-2013" by 

implementing a web-based, customer-centric service for sample form submission, test tracking, and results 

reporting in real time.  Additionally, the LIMS solution integrates lab data across all business processes 

improving staff efficiencies and allowing easier adoption of new work flows as laboratory technology and 

analyses processes advance and regulations change. Furthermore, the implemented solution enhances 

collaborative interfaces to a wide range of agencies and individuals including hospitals, health departments, 

laboratories, clinics, environment/agricultural agencies, law enforcement agencies as well as federal partners such 

as the CDC, EPA, FDA etc. using national health and environment industry standards.   
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 

 

Highway Patrol, Kansas 
 Mobile Data Unit Upgrade 2013 
 CITO Detailed Plan Approval 6/19/13 
 Project Cost: $1,491,951 (Est. planning, execution, close-out) 
 PIER Final Project Cost: $1,391,803 
 Execution Start: 7/16/13 Execution End: 10/28/13 
    PIER Approved: 2/3/14 
 

The KHP replaced mobile data units in patrol vehicles. The agency currently manages more than 450 laptops in patrol 

vehicles statewide. Troopers have secure roadside access to National Crime Information Center (NCIC) and other 

criminal justice systems used for homeland security, bomb squad, hazardous materials units, and others. With the 

deployment of DigiTicket, the agency is now able to process traffic citations electronically to courts, reducing 

printing costs and improving efficiencies for both KHP and court personnel. Accident, arrest and offense reports are 

processed electronically via the agency's Kansas Law Enforcement Reporting System (KLER) to the agency's Record 

Management System (RMS), to Kansas Department of Transportation's (KDOT) accident repository and to Kansas 

Bureau of Investigation's (KBI) Gateway (where applicable). In addition, motor carrier enforcement personnel are 

able to view updates to Kansas Department of Revenue's Interstate Registration Program (IRP) and Interstate Fuel 

Tax Agreement (IFTA) systems, view federal safety data and share inspection reports in real time, reducing delays for 

motor carriers traveling through Kansas. Updating equipment at this time ensures the agency's ability to provide 

service to the public and continued observance of federal requirements while simultaneously reducing maintenance 

costs associated with aging equipment. 

 

 

Information Technology Services, Office of (OITS) 
 Unified Communications VoIP Project II 

 CITO Detailed Plan Approval: 5/27/11 Project Manager:  Randall White 

 CITO Recast Plan Approval 6/25/13 

 Project Cost: $1,737,513 (Planning, execution and close-out) 

 PIER Final Project Cost: $1,240,575 

 Execution Start: 7/1/13 Execution End: 4/2/14 

    PIER Approved: 7/22/14* 

 

Project was to migrate from the legacy Plexar centrex phone service to the Voice Over IP (VoIP) platform. OITS 

migrated 10327 phones in the Topeka-Wichita Campus’.   
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 

 

Information Technology Services, Office of (OITS) (Continued) 
 KanWIN Campus Fiber Expansion 
 CITO Detailed Plan Approval 12/4/13 Project Manager:  Eric Hollaway 
 Project Cost: $290,000 (Est. planning, execution, close-out) 
 PIER Final Project Cost: $283,286 
 Execution Start: 11/22/13 Execution End: 3/14/14 
    PIER Approved: 5/13/14 
 

The State of Kansas currently houses approximately 1,000 people in four buildings between 8th & Jackson 

Street and 7
th
 & Jackson Street in Topeka. These buildings connect to the KanWIN network via a metropolitan 

area network provided by Cox Communications. OITS also has campus owned fiber existing at the corner of 8
th
 

& Jackson. This project expanded the Campus Fiber to the 4 buildings mentioned above. 
 
 

 

Kansas Bureau of (KBI) 
 KCJIS-KDOR Data Integration II 

 CITO Detailed Plan Approval: 11/4/10 
 
 CITO Recast Plan II Approval: 9/26/11 
 Project Cost: $543,950 (Planning, execution and close-out) 
 PIER Final Project Cost: $858,522 
 Execution Start: 8/24/11 Execution End: 8/7/12 
    Adjusted Execution End: 6/14/13 
    PIER Approved: 2/3/14 
 

This project was driven by the Kansas Department of Revenue (KDOR) Division of Motor Vehicles (DMV) 

Modernization Project, and was required to integrate the Kansas Criminal Justice Information System (KCJIS) 

systems with the new KDOR driver and motor vehicle information system.  The Kansas Bureau of Investigation 

(KBI) hosts the Kansas Central Message Switch (CMS) and the KCJIS – the two (2) systems that provide Law 

Enforcement users with the ability to query the driver and vehicle information. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 

 

Transportation, Kansas Department of (KDOT) 
 Kansas Truck Routing and Intelligent Permitting System (K-TRIPS) 
 CITO Detailed Plan Approval: 9/26/11 Project Manager:  Wally Ballou 
 Project Cost: $2,126,628 (Planning, execution and close-out) 

 PIER Final Project Cost: $1,573,904  
 Execution Start: 10/4/11 Execution End: 5/21/14 
    Adjusted Execution End: 3/31/14 
    PIER Approved: 5/13/14 
 
In 2007, a report (Vertical Bridge Clearance Data Process; Report No. 3 – Project Recommendations; 9/25/07) was 

commissioned to evaluate the current permitting system and determine the strengths, weaknesses, and future steps to 

better serve customers. The results of the report recommended an upgraded permit application site. Specific 

recommendations included a "self service, Internet-based, auto-routing environment," “an advanced, graphical, 

mapped-based interface," and "real time access to oversize/overweight permitting, routing and incident data”.  Once 

the report was finalized, the state of Kansas approached the trucking community with a proposed increase on specific 

permits to help fund upgrades and advancements like the proposed K-TRIPS and other future technology 

advancements.  The proposed system will provide those features and more while also allowing the permit process to 

be more automated.  
 

JUDICIAL BRANCH 
 

Office of Judicial Administration 
 Judicial Branch Electronic Filing Pilot Project 
 CITO Detailed Plan Approval: 2/10/12 
 Project Cost: $1,028,934 (Planning, execution and close-out) 

 PIER Final Project Cost 1,014,720 
 Execution Start: 2/10/12 Execution End: 6/18/13 
    PIER Approved: 2/3/14 
 

This pilot project served as the initial step toward implementing electronic Judicial filing statewide in Kansas.  The 

Electronic Filing Committee made interim recommendations to the Kansas Supreme Court regarding implementation 

of a n Electronic Filing System (EFS) for Kansas courts. The Electronic Filing Committee represents various users of 

the court system and the potential users of EFS – attorneys, support staff of attorneys, and judicial branch employees 

(clerks, district court administrators, technology specialists, judges, attorneys employed by the appellate courts, staff 

of the Office of Judicial Administration (OJA) and justices). The scope of this project included the installation of an 

electronic filing system in the Appellate Court and three (3) District Courts of Kansas (Leavenworth County, Douglas 

County, and Sedgwick County).  The Appellate Court installation included the Supreme Court and the Court of 

Appeals.  Various stakeholders participated in the project including judges and court staff, attorneys, information 

technology professionals, and administrative staff.  The electronic filing system improved business processes to 

provide those services Kansans want and need in the most cost effective manner.  This project included KEEP 

(Kansas Enterprise Electronic Preservation) ingest of documents from the Appellate and District Courts.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 

 

REGENTS 
 

Regents, Kansas Board of (KBOR) 
 Business Intelligence Software/Tools 
 CITO Detailed Plan Approval 5/1/12 
 Project Cost: $619,515 (Est. planning, execution and closeout) 
 PIER Final Project Cost: $656,818 
 Execution Start: 1/1/12 Execution End: 11/20/13 
    PIER Approved: 4/29/14 
 
The business intelligence tool ensures ease of access, uniformity of coding structures, automated report 

delivery, allows institutional query, and provides interactive and drill down capabilities which, in turn, 

provides transparent standard and ad hoc reporting and allow KBOR staff and institutional personnel to 

concentrate on research. In 2009, Kansas Board of Regents, in collaboration with the Kansas State 

Department of Education, submitted a grant proposal under the Statewide Longitudinal Data System 

American Recovery and Reinvestment Act (SLDS ARRA).  Included in this proposal was a Business 

Intelligence model that would alleviate the reporting burden for KBOR and for Kansas postsecondary 

institutions.  The grant was awarded and funding was made available for the purchase and implementation 

of a tool to uphold the model. 

 

 

University of Kansas Medical Center (KUMC) 
 SciQuest 
 CITO Detailed Plan Approval 4/9/13 
 Project Cost: $2,596,709 (Est. planning, execution and closeout) 
 PIER Final Project Cost: 2,565,110 
 
 Execution Start: 4/24/13 Execution End: 2/26/14 
 Adjusted Start Date: 4/10/13 Adjusted End Date: 1/10/14 
    PIER Approved: 2/3/14 
 

This project improved the purchasing process for the University of Kansas Medical Center (KUMC) and 

Research Institute. It provided: 

 An intuitive shopping environment for goods and services that is similar to the eCommerce websites 

that are used on the Internet today. 

 Data to accurately identify targets for improved contracted pricing 

 Improved leverage as KUMC negotiates with suppliers 

An eShopping environment that puts supplier catalogs at the shopper's fingertips. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS OUTSTANDING 
 

EXECUTIVE BRANCH 
 

Commerce, Department of 
 Statewide Broadband Project 
 CITO Detailed Plan Approval: 6/24/10 Project Manager:  Stanley Adams 
 Project Cost: $1,931,727 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 7/1/09 Execution End: 12/31/10 
    **Execution End: 12/3/10 
    Adjusted Execution End: 6/30/14 
    PIER Approved: 
 
The Federal American Recovery and Reinvestment Act (ARRA) legislation passed in 2/09 included grant 

funding for the collection of broadband-related data as well for planning programs at the state level. This 

specific grant program, the State Broadband Data and Development (SBDD) Grant Program, was administered 

by the National Telecommunications and Information Administration (NTIA), U.S. Department of Commerce, 

and was intended to collect comprehensive and accurate state-level broadband mapping data, develop state-level 

broadband maps depicting residential and “anchor institution” (school, libraries, public safety organizations, 

etc.) broadband connectivity, aid in the development and maintenance of a national broadband map, and fund 

statewide initiatives directed at broadband planning and increased adoption. 

 

 

 

Information Technology Services, Office of (OITS) 
 AVPN Replacement of Legacy Wide Area Network II 
 CITO Detailed Plan Approval: 5/27/11 
 CITO Recast Plan Approval: 7/26/12 
 Project Cost: $1,506,050 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 7/1/12 Execution End: 6/30/13 
    PIER Approved: 
 

The objective of this project was to replace the aging broadband switching and transmission technology network 

with an AT&T Virtual Private Network (AVPN) technology next generation network. AVPN eliminates the 

dependence on a particular DLL (Data Link Layer) technology of the frame relay network by transmitting 

variable-length data packets more efficiently.  AVPN is a network service that uses IP multi-protocol label 

switching to create a private network inside the AT&T network or the "AT&T cloud”. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS OUTSTANDING 

 

Information Technology Services, Office of (OITS) 
 Data Domain Hardware Replacement - Infrastructure 
 CITO Detailed Plan Approval 12/17/13 Project Manager:  Bryan Dreiling 
 Project Cost: $389,422 (Est. planning, execution, close-out) 
 Pier Final Project Cost:  
 Execution Start: 12/18/13 Estimated Execution End: 3/14/14 
    PIER Approved:  
 
This project was a replacement of the current Data Domain storage system with a new, upgrade, and 

expanded Data Domain storage system.  This upgrade was necessary because of increased demand from our 

state agency customers.  This particular storage is used for our backup environment.  Both the Department 

of Administration’s Business Intelligence Data Warehouse project and Kansas Department of Health and 

Environment’s Kansas Eligibility and Enforcement System (KEES) have plans to use this system as soon as 

the upgrade is completed.  Without this upgrade, adding these two large projects to the backup environment 

would not have been possible. 

 

 

LEGISLATIVE 
 

Legislative 
 2013 PC Lease Project 
 CITO Detailed Plan Approval: 6/25/13 
 Project Cost: $469,740 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 6/27/13 Execution End: 10/30/13 
    PIER Approved:  
 

The legislature leases personal computers for staff and legislators on a staggered schedule.  The current lease 

for the personal computers used by the legislative staff expires on 10/31/2013.  The staff sections included in 

this lease are:  Legislative Post Audit, Kansas Legislative Research Department, Revisor’s Office, 

Legislative Administrative Services, Legislative Office of Information Services, Chamber Staff, Leadership 

Staff, Session Office Assistants and Committee Assistants.  The primary objective of this project is to 

replace the pc’s that are going off-lease with new pc’s that will meet the computing requirements of 

legislative staff while considering the Total Cost of Ownership (TCO).  TCO includes the overall cost of 

acquiring, maintaining, and supporting the target PC infrastructure and user community over the useful life 

of the PC, which in this case is a three year lease.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 56 Published:  August 2014 

 P 

C 

I 

A 

 

PROJECTS WITH PIERS OUTSTANDING 

 

Legislative 
 Statehouse Restoration Voice and Data Infrastructure III 
 CITO Detailed Plan Approval: 10/21/05 

 

 CITO Recast Plan Approval: 3/6/06 

 CITO Recast Plan Approval: 7/18/06 

 

 CITO Approval: 10/17/06 

 Project Cost: $380,600 Planning, Execution, Close-Out (East Wing) 

 Project Cost: $393,735 Planning, Execution, Close-Out (East Wing),  

 Project Cost: $829,516  Planning, Execution, Close-Out (East-West Wing) 

 Project Cost: $1,640,673 Planning, Execution, Close-out (East-West-South Wing) 

 Project Cost: $2,110,824 Planning, Ex., Close-out (East-West-South-North Wing) 

 PIER Final Project Cost:  

 Execution Start: 11/1/05 Execution End: 1/31/06 

    Execution End:  7/1/06 

    Execution End: 10/31/06 

    Execution End: 12/15/06 

 Execution Start: 1/30/07 Execution End: 3/30/08 

 Execution Start: 9/18/09 Execution End: 1/6/10 

 ***Execution Start: 9/8/09 ***Execution End: 1/22/10 

 Execution Start: 4/27/12 Execution End: 10/1/12 

    Adjusted Execution End: 12/11/12 

    PIER Approved:  
 
The Capitol Restoration Project included replacing interior switches and wiring for telephone, data, and duress alarm 

services.  The project included installing RJ-11 jacks for voice services, duress (panic) alarms and RJ-45 jacks for 

data services.  The Office of Information Technology Services (OITS) was responsible for installing the wiring and 

for providing switching technologies for data services.  The project included architecture design, installation, 

technical support, and access to public voice networks, KANS-A-N voice, KanWIN data network, Internet, and 

Network Control Center services.  In addition, the project included relocating riser cable and relocating floor wiring.  

Finally, the project involved installing copper riser splices and terminating copper.    
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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APPROVED PROJECTS SECTION 
 

Approved Projects have received high-level CITO project plan approval as outlined in ITEC Policy 2400 r l - Project Approval.  

Projects are still in the planning or vendor selection phase.  Projects are not yet benchmarked for JCIT reporting. Percentage 

variances outlined in JCIT policy do not apply. 

 

The estimated project cost and timeframes remain as estimates until the agency submits a detailed project plan, has it approved by 

the appropriate CITO and begins the Execution Phase. 

 

TERMS 
 

CITO Council  A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Estimated Execution Start  This is the estimated start date on the current CITO approved high level plan that 

“triggers” the beginning of the execution phase.  The trigger date is an event (i.e. 

hardware/software purchase and or installation, code development, etc).  This date 

remains an estimate until the execution phase begins.  

Estimated Execution End -   This is the estimated end date on the current CITO approved high level plan. 

Estimated Project Cost -   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost -   Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

Funding Source for Project Cost -   This item calls for identification of financing by percentage of funding source. 

  



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 Child Support Services System (CSSS) Modernization Planning Project 

 CITO High-Level Plan Approval: 9/26/2013 

 Estimated Project Cost: $972,480 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 3/26/14 Estimated Execution End: 7/28/15 

 

 Funding Source for Project Cost 

 SGF 34% 

 Federal Match 66% 

 

The CSSS Modernization Planning Project will generate the feasibility study required by DCF management to 

determine the most cost effective means to meet the needs of CSS program objectives.  Should DCF 

management elect to pursue a new system, based on the results of this study, this project will also generate the 

documentation required for State and Federal approval of the CSSS Modernization Project to implement a new 

system.  In this regard, the CSS Modernization Planning project, by itself, will have no immediate or 

independent payback and could result in not choosing to pursue as a larger, much more costly, Modernization 

project. 

 

Project Status:  The High Level Project Plan was approved by the Chief Information Technology Officer 

(CITO) on 9/26/13.  The project team has completed finalizing the Request for Proposal (RFP) for the purpose 

of securing a planning vendor to be responsible for performing the Needs Assessment, Feasibility Study, and 

Cost Benefits Analysis and subsequent documentation required for Sale and Federal approval.  The RFP was 

posted by the Department of Administration Division of Purchases on 5/20/14.  Due to funding concerns, the 

project has since been placed on hold and the RFP has been cancelled.  Current Project Status:  Tasks associated 

with this project have been place on hold until fourth quarter of SFY 2015.  DCF will revise and resubmit the 

High Level Project Plan documentation once the decision to resume activity has been made. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 HB2015 Project 

 CITO High-Level Plan Approval: 6/19/14 

 Estimated Project Cost: $2,467,454 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $16,578 

 Estimated Execution Start: 7/3/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 Social Welfare Fund 34% 

 Federal Match 66% 

 

This project is to modify the DCF KAECSES-CSE (Department for Children and Families, Kansas 

Automated Eligibility Child Support Enforcement System -Child Support Enforcement) to include non IV-D 

Child Support collections which are currently being handled by the firm of Young Williams through their 

management of the Kansas (Child Support) Payment Center. 

 

This work effort is required by Kansas House Bill 2015. This will allow for all Child Support cases (Title 

IV-D of the Social Security Act and Non-Title IV-D) to be created and stored in one central location. 

 

The child support collections will be distributed pro-rata over all child support debtor’s orders. 

 

This work is also required by Federal law mandating the creation of a Federal Case Registry containing all 

Child Support cases (IV-D and non IV-D) that are issued or modified as reported to the State Case Registry. 

 

KAECSES-CSE will be modified to include non IV-D Child Support information in the database, provide 

for interfaces with the Kansas Payment Center and district courts as required, modify user interfaces and 

provide additional reporting functionality to support the non IV-D activities. 

 

Project Status:  The High Level Project Plan was approved by the Chief Information Technology Officer 

(CITO) on 6/19/14.  A Task Proposal Request for staff augmentation has been posted and the selection 

process to secure development and testing resources is underway.  Work continues on the development of 

the Detailed Project Plan and anticipated submission in early July 2014.  Contractual arrangements for staff 

augmentation will be completed after CITO approval of the Detailed Project Plan. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of 
KDHE/DHCF State Self Insurance Fund (SSIF) Claims Data Management System 

 CITO High-Level Approval: 3/4/14 

 Estimated Project Cost: $498,844 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost $120,000 

 Estimated Execution Start: 7/11/14 Estimated Execution End: 1/5/15 

 

 Funding Source for Project Cost 

 SSIF 100% 
 

The State of Kansas Self-Insurance Fund (SSIF) is a self-insured, self-administered section that manages 

workers compensation claims and benefits for eligible employees, injured in the course of and arising out of 

their employment with the State of Kansas. In 1974, the Fund was established under K.S.A. 44-575, et seq. Per 

statute “the state workers compensation self-insurance fund shall be liable to pay: (1) All compensation for 

claims arising on and after July 1, 1974, and other amounts required to be paid by any state agency as a self-

insured employer under the workers compensation act and any amendments thereto;” (44-575). The SSIF is 

organized and supervised within the State Employee Health Benefits Section, Division of Health Care Finance, 

Department of Health and Environment (KDHE). 
 

The SSIF uses a claims management information system to report, document, administer and manage an average 

of 3,000 claims annually. In 2002, SSIF purchased the current risk/claims management computer system which 

25 users currently use the system; maintenance is provided by CSC with network support through KDHE. 
 

The present system, while still functional, has become sluggish and cumbersome for the operators. The data 

tables, particularly payment and transaction data have grown considerably. Notwithstanding functionality, there 

is growing concern over system limitations, stability and reliability. The SSIF currently has an agreement for 

service; however, it is tenuous because the support provided has limited expertise with the RiskMaster product. 
 

The purpose of this project is to acquire a replacement workers compensation claims management and support 

system that will allow the SSIF to perform its critical mission more effectively and efficiently, make sound 

compensability decisions, prepare timely and accurate payments to parties (claimants, vendors), account for 

expenses, analyze claims data, provide claims history data to agencies and actuaries, model program changes, 

forecast utilization patterns and comply with state Division of Workers Compensation policy and directives. 
 

The SSIF has initiated a Request for Proposal to acquire a system that would allow it to perform the types of 

reporting, payments and analysis needed. The Procurement Negotiating Committee (PNC) has not yet met to 

negotiate or to award. SSIF projects the selected proposal will not exceed a $501,820 threshold (including 

service support) over a three year span or more than $40,000 during any fiscal year other than the procurement 

year. 
 

For the Reporting Period:  A High Level Plan was approved by the CITO on 3/4/14.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) 
 Executive Branch Electronic Mail Consolidation 

 CITO High-Level Approval: 4/16/13 

 Estimated Project Cost: $773,000 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost $5,291,730 

 Estimated Execution Start: 10/1/14 Estimated Execution End: 6/1/15 

 

 Funding Source for Project Cost 

 Clearing Fund (OITS) 100% 

 

Senate Bill 572 authorized the Chief Information Technology Architect (CITA) of the State of Kansas to 

“evaluate the feasibility of information technology consolidation opportunities.” From 6/1/10 to 10/1/10 the 

CITA facilitated  

meetings with state agency IT leaders regarding consolidation topics, researched other state governments' IT 

consolidation initiatives, and had discussions with IT experts Forrester and Gartner. The data obtained was 

analyzed and used to formulate a list of consolidated strategies and recommendations. Electronic mail was 

included in the list of recommendations: The State should consolidate into one (1) email solution for all 

executive branch agencies. The project should occur regardless of any other IT consolidation strategy. 

 

The expected benefits from a consolidated state-wide email shared services are: 

 Reduce the State’s email support costs with a single managed environment that is less expensive to 

maintain and support; 

 Improve service levels for end users through high availability and disaster recovery capabilities; 

 Consolidate specialized services into a smaller footprint requiring lower investment; 

 Provide a single statewide address book; 

 Provide consistent archival and message retrieval support, and 

 Enable enhanced inter-agency and intra-agency collaboration 

An Executive Branch committee recommended that Kansas should pursue a cloud-based electronic mail and 

collaboration system for all executive branch agencies. 

 

Kansas will be the 10th state to move to a cloud-based electronic mail system. 

 

For the Reporting Period:  OITS is progressing through the procurement process.  Additionally, OITS has 

been engaging agencies to clarify their requirements and better understand their user counts and costs.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Information Technology Services, Office of (OITS) (Continued) 
 OITS Kansas Private Government Cloud (Kansas GovCloud) Infrastructure 

 CITO High-Level Approval: 9/23/13 

 Estimated Project Cost: $5,130,000 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $1,500,000 

 Estimated Execution Start; 1/1/15 Estimated Execution End: 4/1/15 

 

 Funding Source for Project Cost 

 Rates (OITS) 100% 

 

The Kansas Private Government Cloud (Kansas GovCloud) Infrastructure project will lead to savings in a 

number of different ways.  A study conducted with IBM estimated a savings of up to $10.3 million in storage 

related costs and up to an estimated savings of $8.9 million in server related costs over a 5 year period.  Annual 

server variable operating costs could be reduced by up to 43%, substantial acquisition cost savings, reductions, 

and facilities reductions are also possible over the lifetime of the project. 

 

Additionally, there will be cost avoidance from leveraging our collective buying power, reduce the needs for 

agencies to individually overbuild their systems, and have more streamlined management of a less complex 

technical infrastructure. 

 

For the Reporting Period:  OITS is progressing through the procurement process.  Additionally, OITS has 

been engaging agencies to clarify their resource requirements in the Kansas GovCloud. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) 
 KDOL Unemployment Insurance Contact Center IVR Upgrade (IVR Upgrade) 

 CITO High-Level Approval: 4/22/14 

 Estimated Project Cost: $2,113,402 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $386,415 

 Estimated Execution Start; 5/27/14 Estimated Execution End: 1/16/15 

 

 Funding Source for Project Cost 

  USDOL UI Grant 100% 

 

The current telephony infrastructure that supports the KDOL Contact Center and the Integrated Voice 

Response (IVR) systems for the Unemployment Insurance program poses considerable risk to KDOL’s 

ability to provide consistent service and claims processing for customers. The current systems are outdated 

and present an eminent threat of catastrophic failure. This risk represents a serious obstacle for KDOL as it 

strives to meet its mission of providing responsive services to the workforce of Kansas. This project will 

make the KDOL Contact Center more reliable and greatly reduce or eliminate the risk of technology failure. 

In addition, KDOL anticipates that the new IVR system would reduce ongoing maintenance costs.  

 

KDOL has developed a plan to solidify the telephony infrastructure to stabilize operations and to continue to 

provide consistent unemployment insurance services to the citizens of Kansas. KDOL seeks to upgrade the 

telephony infrastructure of the Contact Center with the objective of improving efficiency and reliability of 

Contact Center operations. By eliminating several single points of failure and adding several high 

availability components, this project is an important step to help the agency to be better able to carry out 

essential operations in the event of a disaster. 

 

This upgrade will make the KDOL Call Center more reliable. KDOL cannot continue to operate each day 

with the risk that the Unemployment Insurance Call Center technology will fail. By upgrading the 

infrastructure that supports the Call Center, KDOL will ensure more reliable service for internal and external 

customers. 

 

For the Reporting Period:  The project was approved by the CITO on 4/22/14. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Worker’s Compensation Digitization Project Planning 

 CITO High-Level Approval: 5/27/14 

 Estimated Project Cost: $539,980 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0  

 Estimated Execution Start Start: 1/5/15 Estimated Execution End: 6/15/16 

 

 Anticipated Funding Source for Project Cost 

  Kansas Worker’s Compensation Fee Fund – 100% 
 

Project Business Objective(s) or Motivator(s):  The current Worker’s Compensation system is antiquated and consequently 

results in many inefficient manual, paper-driven processes.  KDWC intends to create a paperless system that would improve 

customer  service, reduce administrative costs, and increase operation efficiency.  The future system will utilize a web-based 

user interface.  This interface would improve access to the system and case management documents by creating a workflow 

management system of tasks and documents.  The division needs help with project management and technical advice in 

constructing an RFP for the development phase of the project.  The purpose of this project is to secure such services from a 

qualified vendor. 
 

E-Government:  KDWC intends to utilize e-government to improve customer service through three methods: electronic 

transactions, web access, and digital document storage.  Refer to the Project Description and Scope section below for more 

details. 
 

Technical Architecture:  The Kansas Department of Labor (KDOL) understands and acknowledges that all technologies 

must be in compliance with the Kansas Information Technology Architecture (KITA). 
 

Project Description and Scope:  The primary objective of the development project is to create a paperless system.  The goals of 

this paperless system would be to improve customer service, reduce administrative costs, and increase operational efficiency.  

This paperless system would utilize three tools: electronic transactions, web access, and digital storage.  
 

Electronic transactions should replace paper transactions wherever possible.  Transactions of this type cover most, but not 

all, external reporting to the division (one-way transactions).  Several division processes could benefit from replacing paper 

transactions digitally.  
 

However, the division needs assistance planning the development project.  The scope of the planning project would be to prepare 

and execute a Request for Proposal (RFP) for securing this assistance from a qualified vendor.  Once the vendor has been 

selected, they would be tasked with conducting a business needs analysis; making a “build vs. buy” analysis; and providing 

architectural design advice as required.  The final deliverable of the planning phase would be an RFP to be submitted for the 

purpose of selecting a development vendor.   
 

The development phase of the project is also expected to cross the $250,000 threshold, and will be submitted as a separate 

project plan once the development vendor has been selected.  The agency anticipates that many of the details required for the 

development project will be documented during the planning project. 
 

Project Status:  The KDWC Digitization Planning Project received CITO Approval on 5/27/14.  The KDWC Digitization RFP 

received CITO approval on 6/13/14.  The RFP is currently in Procurement as of 7/1/14.  The RFP was held due to fiscal year end 

policies awaiting the 7/1/14 date.  We are currently waiting for a response from Procurement on the planned release date of the 

RFP.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) 
 Kansas Motor Fuel Modernization (KMFM) 

 CITO High-Level Approval: 6/20/11 

 Estimated Project Cost: $2,981,357 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $692,841 

 Estimated Execution Start: To Be Determined Estimated Execution End: To Be Determined 
 

 Funding Source for Project Cost 

 KDOR Budget Actions 100% 
 

The Kansas Department of Revenue (KDOR) is legislatively mandated to collect taxes and fees, administer 

Kansas tax laws, issue various licenses and provide assistance to Kansas citizens and units of government.  

As part of this mission KDOR administers and collects motor fuel taxes from companies and individuals 

who are required to file returns and pay such taxes.  The Motor Fuel Tax activity resides within the Division 

of Tax Operations, Customer Relations Bureau.  In 2010, the Division of Tax Operations collected over 

$430,000,000 in motor fuel taxes and fees on behalf of the State of Kansas.  Approximately 65% of these 

collections were transferred to the Kansas Department of Transportation (KDOT) for use in the State 

Highway Fund.  Approximately 33% was transferred directly to Kansas counties and municipalities.  Motor 

fuel tax collection operations today are reliant upon a combination of outdated data processing technology 

and manual work flows to process all registrations, licensing, return processing, billings, refunds and other 

activities associated with Kansas motor fuel taxation.  The Kansas Motor Fuel Modernization (KMFM) 

project is designed to replace an aging (some elements of the current system have been in production since 

1973) mainframe-based system with a modern architecture capable of handling current and future motor fuel 

tax operations, both for KDOR agency personnel and Kansas taxpayers.  The proposed system will provide 

an integrated data sharing structure for intra-agency reporting and also provide public-facing, web-based 

capabilities, enhancing Kansas electronic government services.  Key KMFM features include: 

 24/7 Web-Based Accessibility to Selected Taxpayer Functions 

 Workflow Management Tools 

 Table-Driven Administrator Preferences 

 System-to-System Interfaces 

 Role Based Business Rules & Accessibility Controls 

 Ad-Hoc Reporting & Querying 

The scope of this project includes customizing a commercial-off-the-shelf system (COTS) in order to meet 

Kansas requirements. 
 

For the Reporting Period:  KDOR received a grant from the Federal Motor Carrier Safety Administration 

(FMCSA) to pay for the International Fuel Tax Agreement (IFTA) System Rewrite.  This one million dollar 

grant is restricted to the IFTA system rewrite only.  The IFTA portion of the project will be assigned to the 

K-CRAFTS project while the remainder of the KMFM project will be addressed at a later date.  Completion 

of the remaining portion of the KMFM scope of work remains as a plan objective, however, without 

available funding the agency will not pursue KMFM at the current time.  When project funding becomes 

available a Revised High Level Plan will be submitted to the Chief Information Technology Officer (CITO).  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
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Pittsburgh State University (PSU) 
 PSU Enterprise Resource Planning (ERP) 

 CITO High-Level Approval: 9/3/13 

 Estimated Project Cost: $2,361,500 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $855,000 

 Estimated Execution Start: 6/1/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 State General Fund 20% 

 University Reserve Fund 80% 

 

The Pittsburg State University Enterprise Resource Planning (PSU ERP) project will replace the current 

enterprise system used for human resources, payroll, benefits, time and leave, budget, general ledger functions, 

accounts payable, travel, asset management, fixed assets, depreciation and reporting. 

 

The core enterprise system at PSU is a UniVerse database written in UniVerse Basic language.  The original 

system was built in 1984.  There have been many successes over the years; however, with the advances in 

technology, we have a system that is outdated and fragile.  After much consideration, the university leadership is 

in agreement that a stable, industry-standard solution that allows for advancement in the areas of emerging 

technologies and data integrity needs to be identified.   

 

For the Reporting Period:  The PSU Enterprise Resource Planning (ERP) Project is currently on hold until 

12/1/14 due to funding concerns. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PLANNED PROJECTS SECTION 
 

Planned projects are in the conceptual stage and have estimated costs and timeframes.  The project estimates listed are rough 

estimates and are not yet benchmarked for JCIT reporting.  Percentage variances outlined in JCIT policy do not apply. 

 

When a project plan is developed for CITO approval, a more accurate estimate will be available.  Projects remain in the Planned 

Projects section until the agency decides whether or not to move forward with the project. 

 

Approximately 95% of the projects in this section are identified in the agencies annual 3 - Year IT Management and Budget 

Plans, which a part of includes current and three years of long range planning for IT projects, in accordance with K.S.A 75-7210.  

The other 5% are disclosed through the Division of Purchases, INK, Specifications, Agency notification, etc. 

 

TERMS 

 
CITO Council: A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Estimated Planning Start: Estimated planning start date for an identified Planned Project. 

Estimated Closeout End: Estimated planning end date for an identified Planned Project. 

Estimated Project Cost:   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost:   Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

CITO Project Determination: The date the CITO issues a determination letter to the agency stating an IT effort 

is a CITO reportable project. 

Anticipated Funding Source for Project Cost: This item calls for identification for forecasted financing by percentage of 

funding source. 

  



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PLANNED PROJECTS 

 EXECUTIVE BRANCH 

 

Corporation Commission, Kansas (KCC) 
 Document Management System  
 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 3/4/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  As always, the Kansas Corporation Commission seeks to improve 

efficiency and transparency to itself and to its stakeholders.  We believe that increasing cross-agency communication 

through its electronic document management systems, the KCC will improve overall agency division operations and 

reduce risk issues where eDiscovery and information indexing and accessibility are concerned. 

 

E-Government:  This enterprise content management (ECM) system (document management system) will not 

make the use of the e-government function. 

 

Technical Architecture:  The project will adhere to the KCC’s approved systems architecture. 

 

Project Description and Scope:  This project will quantify, organize and provision the management and storage of 

all relevant electronic agency documents.  Currently there is no such system in place to control, index, or manage 

document life-cycle processes.  A well designed ECM system will greatly improve agency operations and offer 

preparedness in the event of an eDiscovery request.  It is important to note here that the KCC already has a ‘docket 

management system’ known as eStar.  It is a SQL Server database and a set of front-end management interfaces, and 

all docket-based filings and pleadings are managed by this electronic system.  This new proposed ECM system 

relates to all other documents produced by the KCC as a result of its day-to-day operations. 

 

Project Status:  This project is tentatively planned.  It is in a preliminary analysis stage.  A business case will be 

developed. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Corrections, Kansas Department of (KDOC) 
 Total Offender Activity and Documentation System/Offender Management Information System 

(TOADS/OMIS) Replacement 

 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $12,000,000-$15,000,000* (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $3,000,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 11/5/07 
 

 Anticipated Funding Source for Project Cost 

  State General Fund - To Be Determined 

  Grant Funding - To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The Department’s business objective in replacing TOADS/OMIS is 

to support the agency’s offender reentry and risk reduction efforts in addition to providing enhanced end user 

productivity capabilities by reducing the effort required to capture, modify and analyze the information related to 

activities of offender case management.  OMIS originated from a purchased package acquired approximately 30 years 

ago and TOADS was developed approximately ten (10) years ago.  The new system will permit us to create and 

leverage a robust data model enabling us to enhance our analytical capabilities while adhering to new federal 

Extensible Markup Language (XML) standards for communications with other criminal justice agencies.  It will also 

be more efficient to use by the agency as well as enable KDOC to realize added functionality.  When implemented, 

the system will provide the lowest possible level of annual recurring costs while enhancing public safety. 
 

E-Government:  The vast majority of this information must be secured and will not be available for public access; 

however, the new system will provide information necessary to populate approved data elements for viewing through 

our public access web site Kansas Adult Supervised Population Electronic Registry (KASPER) which provides basic 

information relating to all past and present offenders.  This new system will be completely mapped to the new 

Extensible Markup Language (XML) standard defined by the federal government which is designed to facilitate 

communications between all criminal justice agencies. 
 

Technical Architecture:  This project will leverage web and relational database technologies permitting us to 

move away from proprietary and inefficient document technologies.  We will also be identifying technologies for 

use in this project which will permit both mobile and disconnected access to the system. 
 

Project Description and Scope: The replacement system will be used throughout the agency to encompass all 

aspects of managing offenders from Community Corrections through Post Incarceration Supervision. 
 

Project Status:  The agency is still planning on undertaking this project in the future, however, funds have not 

been secured to this point, and until that time the start date must remain as “To Be Determined”. 
  

  
 

 
P

la
n

n
ed

 

Return 

to 

Index 
 



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Education, Kansas State Department of (KSDE) 
 KN-CLAIM System Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $1,250,000 – $1,750,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $300,000 

 Estimated Planning Start: 3/14 

 Estimated Close-Out End: 2/17 

 CITO Project Determination: 3/13/14 

 

 Anticipated Funding Source for Project Cost 

  US Department of Agriculture Grant - % To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The Kansas Nutrition – Claims and Information Management 

(KN-CLAIM) system, used to collect data and process claims in all the child nutrition programs administered by 

CNW, was purchased in 2004 and is based within the now-obsolete class Active Server Pages (classic ASP) engine 

and Visual Basic 6 (VB6) runtime language.  Primarily due to its inherent security flaws, inefficiencies, interpreted 

processing, component model and poor performance, class ASP is now obsolete technology.  Microsoft 

discontinued mainstream support in March 2005, with final end of life in April 2008.  The use of classic ASP and its 

necessary VB6 runtime-only files will be available only throughout the lifetime of Windows 7 client and 2008 R2 

server in order to allow organizations time to redevelop their classic ASP application.  Because classic ASP is 

obsolete and unchanging, there also exists an ongoing, compounding lack of resources and degrading skill set for 

support within the application development community.   

 

It is essential that KN-CLAIM be rewritten in ASP.NET format so that child nutrition professionals and KSDE staff 

members have access to Microsoft-supported technology that includes crucial improvements to processing, 

performance and security.  The upcoming release of the new federal guidelines for administrative review of school 

nutrition service administration further compounds the need to expand the functionality that exists in the current 

KN-CLAIM system, as KSDE staff members rely on KN-CLAIM to provide data to complete reviews.  The need to 

replace KN-CLAIM with a Microsoft-supported .NET system also presents an opportunity to reduce administrative 

error among users by including functionality to eliminate redundant data collection, enhance reporting, improve 

workflow process, increase automation and allow for more effective data integration between programs.   

 

E-Government:  The KN-CLAIM System Replacement will provide online access to federal compliance 

requirements regarding school nutrition programs for school food service staff and coordinators, as well as KSDE 

staff.  In addition, the new system will enable all applications and claims for reimbursement to be submitted, 

approved, and processed online.  This will facilitate completing the entire process electronically, eliminating the 

need for printing and mailing documents. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 71 Published:  August 2014 

 P 

C 

I 

A 

Education, Kansas State Department of (KSDE) (Continued) 
 KN-CLAIM System Replacement (Continued) 

 

Technical Architecture:  The hardware/software solution would be consistent with KSDE’s Enterprise 

hardware and system software, which includes virtualized servers spread across multiple hardware platforms for 

efficient use of resources.  KSDE’s Enterprise infrastructure includes multi-tiered systems application servers, 

database server, and reporting server, which are instantiated in test and production environments as well as a 

pseudo production environment to accommodate trouble shooting and problem resolution.  The development 

environment is supported on the programmer’s workstation. 

 

The online solution will be Microsoft Windows web-based application with SQL Server database.  Backup, 

security, and enterprise management services will be implemented to support the solution, and it will be 

included in KSDE’s Continuity of Operations (COOP) environment. 

 

Project Description and Scope:  This project will include developing and letting a Request for Proposal (RFP) 

to contract with a vendor to document requirements, design, and develop a solution for replacing the existing 

legacy KN-CLAIM and CNP Logging systems.  At the end of the solution development, the vendor will 

transition the source code to KSDE IT staff, and will assist in data migration and solution implementation. 

 

The functionality of the new system will reflect the current KN-CLAIM and CNP Logging systems, but with 

enhancements such as Administrative Review, streamlined data entry and workflow, stronger integration with 

other KSDE enterprise systems, and expanded logging, tracking, and reporting capabilities.  Details regarding 

the functionality will be documented and provided to KSDE as a deliverable by the Solutions Provider.  The 

technology solution will be designed based on KSDE design standards, and will be developed using current 

Microsoft programming technologies including ASP.NET and SQL Server.  The solution will also include 

enhanced security protocols. 

 

Project Goals:   

 Reduce the risk of administrative error by replacing the obsolete KN-CLAIM and CNP Logging 

systems, with an integrated online solution. 

 To implement comprehensive administrative review capabilities to identify at-risk LEAs and comply 

with the new administrative review process. 

Project Status:  KSDE staff met with the grant administrators from US Department of Agriculture (USDA) and 

with other state ART II grantees.  KSDE staff has agreed to share project management documentation after 

finalization and CITO approval with USDA staff. 
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Health and Environment, Kansas Department of (KDHE) (Continued) 
 Medicaid Management Information System (MMIS) Re-procurement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: 9/14 

 Estimated Close-Out End: 7/18 

 CITO Project Determination: 10/24/11 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  The current contract for the Medicaid Management Information 

System (MMIS) will expire in 2015.  The Division of health Care Finance (DHCF) will begin the Request for 

Proposal (RFP) development process in 2012 for this re-procurement and it will continue into 2013 and 2014. 

 

E-Government:  To Be Determined.   

 

Technical Architecture:  To Be Determined.  

 

Project Description and Scope:  To Be Determined. 

 

Project Status:  Currently in the planning stages of the project.  Chief Information Technology Officer (CITO) 

approval will be requested when documentation has been finalized.  
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PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Bureau of (KBI) 
 Kansas Incident Based Reporting Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $625,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $225,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 9/24/07 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  An aged Kansas Incident Based Reporting System (KIBRS) 

system no longer supports the needs of local law enforcement or state and federal agencies requiring incident 

data.  The existing system does not provide timely nor accurate data and is not sufficiently extensible to meet the 

needs of new collaborative efforts such as N-Dex.  The system must be replaced.   

 

E-Government:  Through the use of the Internet and electronic communications the KIBRS system will collect 

comprehensive incident and arrest data that is essential for a comprehensive Central Criminal History 

Repository.  The Criminal History Repository provides timely information to criminal history agencies across 

the nation, but only when it is coupled with timely incident and intelligence data can it realize its value as an 

investigative and crime analysis tool. 

 

Technical Architecture:  The project will move the state and the Criminal History Repository forward 

dramatically in the areas of Service Oriented Architecture and the adoption of robust Extensible Markup 

Language (XML) technologies.  It will place Kansas at the leading edge of state Criminal History Repositories 

and crime analysis capabilities.   

 

Project Description and Scope:  All criminal justice agencies in the state of Kansas will have access to new, 

reliable incident information for crime reporting and analysis.  All agencies with directly programmed 

connections to the existing KIBRS system will be directly affected. 

 

Project Status:  This project is an agency priority, but will necessarily remain on the agency backlog until 

funding is identified. 

  

  
 

 
P

la
n

n
ed

 

Return 

to 

Index 
 



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR)  
 CDL Knowledge Testing and CDL Skill Testing System 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $826,016* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $182,250* 

 Estimated Planning Start: 3/14 

 Estimated Close-Out End: 6/14 

 CITO Project Determination: 1/24/13 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The contract with KDOR, Division of Vehicle’s (DOV) 

current Commercial Driver’s License (CDL) knowledge test vendor has expired and is under a short term 

extension until a new contract can be negotiated.  KDOR’s current knowledge test system does not have the 

functionality to meet all of the DOV’s needs and leaves the State’s testing methods vulnerable to fraud and lack 

of control.  For example: 

1. The existing system does not utilize electronic testing units in all locations, but rather relies on printed 

paper tests in approximately thirty field offices.  This contributes to lower reliability and a vulnerability 

to fraud in the knowledge test administration. 

2. Testing reports and user analysis of test data have limited functionality in the State’s current system.  

Because of the widespread use of paper tests, data such as duration of tests, final scores, what employee 

administered and scored the tests, is not as reliable or accessible for analysis as would be using all 

electronic testing equipment.   

3. The current testing system and hardware has been purchased at different times over the years beginning 

in FY 2001.  The system is not web based as the DOV would like and parts of the equipment are aging. 

 

DOV is scoring the CDL skills tests on paper forms as it has no electronic tablet solution at present.  This 

contributes to control and fraud vulnerabilities.   

 

Because of these problems, the DOV believes the current system and methods used for administering its CDL 

knowledge and skills test are not only inefficient and outdated but also susceptible to examiner error and fraud.   

 

By eliminating reliance on paper tests records and modernizing the CDL knowledge and skills testing systems, 

DOV will reduce the risk of examiner error or fraud and provide an electronic data base of all test results and 

activity into one system.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) (Continued) 

 CDL Knowledge Testing and CDL Skill Testing System (Continued) 
 

E-Government:  The electronic testing system reduces vulnerability to examiner error and fraud as well as 

improving the detectability in commercial driver’s license examining knowledge and skill test 

administration. 
 

Technical Architecture:  The system will utilize dual servers for 100% redundancy.  These servers will 

contain the complete American Association of Motor Vehicle Administrators (AAMVA) and Federal Motor 

Carrier Safety Administration (FMCSA) knowledge test pool of approximately 600 CDL test questions.  A 

skills test tablet solution will be provided for scoring the CDL skills test that consists of a pre-trip 

inspection, backing maneuvers and an on-road driving test in a representative commercial vehicle.  The 

scoring criteria will be compliant with AAMVA/FMCSA standards. 

 

Project Description and Scope:  The goal is to provide a uniform method of test delivery and data 

accessibility using electronic kiosk, rugged notebooks and a standardized test format in every CDL 

knowledge and skills testing location within the state to improve DOV’s reliability and validity in its 

knowledge and skills tests system. The system will be compliant with 49 CFR §383.73(n) Subpart E, all of 

CFR 383 Subparts G and H and CFR §384.229 Subpart B; thereby providing the DOV a more reliable and 

secure CDL knowledge and skills tests issuance process. 

 

A Request for Proposal (RFP) will be necessary to acquire a vendor to develop and support a web based 

knowledge and skill testing system to replace the existing system implemented in year 2001.  This will 

include a modified off the shelf software solution, required software licenses for each device and location 

along with installation services and user training.   

 

Project Status:  Department of Vehicles (DOV) has received an allocation approval from the grantor in the 

amount of $826,016.  DOV is in the final stages of completing the High Level Plan and RFP specifications.   
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) (Continued)  
 Tax FileNet Upgrade 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $2,978,765* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $355,412* 

 Estimated Planning Start: 7/14 

 Estimated Close-Out End: 12/15 

 CITO Project Determination: 1/24/13 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The objective of this proposal is to provide the Kansas 

Department of Revenue (KDOR) with professional services to support the replacement of the imaging solution for 

the Division of Taxation.  The Department of Revenue will be looking to replace the end of life FileNet Panagon 

and Captiva solution being used today.  The solution must fit within current State of Kansas technical standards and 

provide for Intelligent Character Recognition.  The existing Taxation FileNet Software and operating system are 

outdated and lack complete support.  The minimal support that KDOR currently receives is cost prohibitive. 

 

E-Government:  This project will provide for the installation, configuration, and conversion of documents 

necessary to deliver an imaging solution that supports document capture, storage management, document search and 

retrieval. 

 

Technical Architecture:  This project includes the implementation of a multiple server configuration, software 

installation and configuration. 

 

Project Description and Scope:  The successful vendor will provide a schedule to install, configure, train, 

document and complete all conversion work necessary to deliver an imaging solution.  This will support the 

Division of Taxation’s document capture, storage management, document search and retrieval functions.  The scope 

of this project is still be defined and may be driven by the availability of funding. 

 

Project Status:  This project has not been started as funding is not available.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Transportation, Kansas Department of (KDOT) 
 Construction Management System (CMS) Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $500,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 9/26/11 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Construction Management System (CMS) 

was custom developed in the mid-1980s.  This application consists of a Contract Management System and 

Materials Test System.  The CMS application is currently on an architectural platform that is sunsetting.  It 

is becoming more difficult and expensive to support and upgrade.  In addition, KDOT is looking for 

opportunities to integrate the information contained within this application with other KDOT applications.  

KDOT business requirements and processes have also changed.  This system has undergone modifications 

but yet the design has remained unchanged.  New data requirements and business rules continually evolve 

requiring workarounds for the system.  The CMS is utilized across the state in all KDOT offices and 

locations.  A replacement for CMS would allow KDOT to take advantage of new business needs and allow 

KDOT to further the integration of core management information systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project would be to replace the existing Construction 

Management System.  The new system will be built on current or emerging technologies that will be in 

alignment with other recently upgraded systems. 

 

Project Status:  Planned.  A recent review of options for upgrading CMS has been completed.  Among 

those options was an evaluation of COTS (Commercial Off the Shelf) solutions.  These solutions are 

currently undergoing changes in their technology architecture and are not expected to be completed until 

early calendar year 2015.  KDOT plans to delay decisions regarding CMS upgrades until those COTS 

upgrades are complete and can be re-evaluated.   

  

  
 

 
P

la
n

n
ed

 

Return 

to 

Index 
 



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 78 Published:  August 2014 

 P 

C 

I 

A 

REGENTS 
 

Kansas, University of (KU)  
 Maximo Re-Implementation without Major Customization (Maximo Reset) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 3/13/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  The University of Kansas implemented an instance of Maximo 

Asset Management software for Facility Services.  During implementation, the software was customized to the 

needs of Facility Services.  The software is currently in a state where KU can no longer customize the software, 

and we are not able to add functionality for Facilities Services, or any other KU department requesting use of 

Maximo.  In order to move forward with Maximo, we need to revert to a stable application state, and begin 

implementing the functions currently in the system, as well as those being requested. 

 

E-Government:  N/A 

 

Technical Architecture:  There are many integrations with other current systems at KU, and requested services, 

which will be determined in the first phase of the project. 

 

Project Description and Scope:  This project will be broken into phases.  The first phase will be a “discovery” 

phase, where we will enlist a Maximo partner to assist KU in determining what customizations can be retained, 

and the state to which we will begin the re-implementation.  Additional phases will implement requested 

functionalities and integrations into the Maximo system, and define the processes and procedures for 

departments to use Maximo in the future.  Timeline and scope on the additional phases will be determined 

during the “discovery” phase. 

 

Project Status:  This project is in the preliminary discussion phase within KU. 
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Kansas, University of (KU) (Continued)  
 Portal Updates 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 3/13/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  The KU Portal will be updated to become a one-stop-shop for 

faculty, staff and students to have a single hub of information and systems access to complete their daily work. 

 

E-Government:  N/A 

 

Technical Architecture:  The KU Portal is based on uPortal. 

 

Project Description and Scope:  There are many suggestions for inclusion in the KU Portal, including 

dashboards for Approvals, Applicants, Admitted Students, and Progress; Announcement channels for 

Provost and general use; Notification channels, Help Desk, Calendar, etc.  The specific scope of the project 

will be determined before filing with KITO. 

 

Project Status:  This project is in the preliminary discussion phase within KU. 
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Kansas, University of (KU) (Continued)  
Technology Infrastructure Improvements in KU Lawrence Campus Buildings (TIP KU Lawrence) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 1/24/13 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Replacement of the aging infrastructure (fiber and copper) into 

various buildings on campus to provide increased bandwidth and improved performance.  Buildings under 

consideration include Dole Human Development Center, Green Hall, Lindley Hall, Higuchi Complex and 

Learned Hall.  The final list of buildings will be dependent on the amount of funding available for these 

upgrades and will be included when the KITO paperwork is filed. 

 

E-Government:  N/A 

 

Technical Architecture:  Standard telecommunications standards will be followed. 

 

Project Description and Scope:  Implementation of state-of-the-art infrastructure into various buildings on 

campus.  Specific buildings to be included in the scope are still being discussed.  Buildings under consideration 

include Dole Human Development Center, Green Hall, Lindley Hall, Higuchi Complex and Learned Hall.  The 

final list of buildings will be dependent on the amount of funding available for these upgrades and will be 

included when the KITO paperwork is filed. 

 

Project Status:  This project is in the preliminary discussion phase within KU. 

  

  
 

 
P

la
n

n
ed

 

Return 

to 

Index 
 



 

PROJECT REPORT OVERVIEW April-May-June 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 81 Published:  August 2014 

 P 

C 

I 

A 

Kansas, University of (KU) (Continued)  
 Unified Communications for the KU Lawrence Campus Buildings (UC KU Lawrence) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 1/24/13 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Replacement of the aging Avaya phone switch on the KU 

Lawrence campus; improved voice service. 

 

E-Government:  N/A 

 

Technical Architecture:  Standard telecommunications standards will be followed. 

 

Project Description and Scope:  Implementation of unified communications on the KU Lawrence campus; 

specific functionality to be rolled out is still being discussed. 

 

Project Status:  This project is in the preliminary discussion phase within KU. 
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SYMBOLS 
 

 Project meeting targeted goals. 

 

 

 Project completed and waiting for closeout PIER 

 

 

PIER approved. 

 

 

Caution - Project has changed scope, or missed targeted goals by more than 10 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Alert - Project has changed scope, or missed targeted goals by more than 20 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Project has changed scope, or missed targeted goals by more than 20 percent.  Review and 

report to JCIT and CITO required.  Review by 3rd party may be recommended.  Symbol 

can also mean project has been stopped or canceled.  

 

Project on hold. 

 

 

 Recast – Changed scope, or missed targeted goals (by more than 30 percent). 

 

 

Infrastructure Project.  

  

 

Reporting insufficient. 
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